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TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  __Oregon DOT______________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
TPF-5(331) 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

Quarter 3 (July 1 – September 30)  2017 

□Quarter 4 (October 1 – December 31) 

Project Title: 
Toolkit for the Deployment of Alternative Vehicle and Fuel Technologies 
 
Name of Project Manager(s): 
Art James 

Phone Number: 
(503) 986-3858 

E-Mail 
Art.JAMES@odot.state.or.us 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): 
B33513 
 

Project Start Date: 
07/14/2015 
 

Original Project End Date: 
09/30/2017 

Current Project End Date: 
03/30/2018 

Number of Extensions: 
1 
 

 
Project schedule status: 

□ On schedule  On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
$446,471 $358,927 80% 

 
 
Quarterly Project Statistics: 
               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 

$29,541 /  7% $29,541 82% 
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Project Description: 
 
The objectives of this project will be twofold: (1) implementation of approximately 5-6 regional/topic based workshops 
for state and local transportation agencies, their state counterparts and stakeholders to discuss the current status of 
alternative vehicle and fuels technologies in their specific region; and, (2) development of a "toolkit" for state and local 
transportation agencies who are interested in advancing the deployment of alternative vehicle and fuels technologies. 
The toolkit will be tailored to the specific needs of each region. 
 
Scope of Work: 
 
Task 1 - Work Plan and kick-off meeting.  The Work Plan must include scope, task descriptions and deliverables, 
schedule, management and staffing plan, travel plan, and risks and assumptions. 
 
Task 2 - Development of a strategy or framework outlining the structure and content of each workshop.  The 
Consultant shall develop the strategy/framework outlining the structure and content of each workshop in consultation 
with the pooled fund participants involved in each workshop, the State DOT pooled fund lead, and FHWA 
representatives (through conference calls, webinars, etc.).   
 
Task 3 - Organization and implementation of regional/topic-based workshops.  The majority of the workshops 
will be organized and implemented from a regional perspective (i.e. states/regions that share major Interstate 
corridors). However, several workshops may be organized around a particular fuel or vehicle technology or other 
topic area such as electric vehicles, CNG use in the light-duty or heavy-duty fleet, or alternative finance mechanisms. 
  
Task 4 - Development of a summary report and Toolkit for each workshop.  The Consultant shall develop a 
Toolkit for each workshop based on the specific needs and goals identified in the workshops. 
 
Task 5 -Technical assistance support for up to 3 months after delivery of Toolkit.  The Consultant shall be 
available for a 3 month period to provide technical assistance and to address unresolved implementation issues and 
barriers.  
 
Task 6 - Training and Outreach.  The Consultant shall develop informational and training materials (such as a 
PowerPoint presentation) for national use that summarize the information gathered and lessons learned from the 
workshops. The materials will be shared with transportation agencies who are interested in advancing the 
deployment of alternative vehicle and fuels technologies. All materials will be developed for website posting. 
 
Task 7 - Build out Project Website, Planning Guide, Calculator, and Toolkits.  Build out the Project Website 
(http://altfueltoolkit.org/) to house the Alternate Fuel Vehicle (AFV) Planning Guide, AFV Payback Calculator, AFV 
Toolkits, and other information including an About page describing the overall initiative, and materials such as 
Alternative Fuels 101 primer.  Develop an interactive online AFV Planning Guide to allow state Department of 
Transportations (DOTs), Metropolitan Planning Organizations (MPOs), and other agencies to assess current status of 
alternative fuel efforts, determine how to get started or make further progress, and help them plan their agency’s AFV-
related activities.  Develop a simple AFV Payback Calculator that is fully integrated into the Project Website and the 
AFV Toolkits.  Provide additional analytical support and additional toolkit materials development for workshops that 
results in deeper technical analysis, additional case studies, enhanced fact sheets, and other analytical resources that 
will be used by the workshop participants.  Provide additional web developer support to fully develop the website 
functionality and ensure all the toolkit elements are integrated properly.  Provide Subject Matter Experts (SME) to fully 
develop and incorporate the specific suggestions generated at the workshops.  Provide website maintenance and 
updates as needed during contract Period of Performance (POP).  Develop a transition plan in consultation with the 
pooled fund agencies to transfer the overall Project website to Volpe or an alternate government host agency.  This 
plan must be completed for the Project website to be deemed complete.  Transfer the overall Project website prior to 
the conclusion of the contract. 
 
Task 8 – Oversee Pilots to Test Website, Planning Guide, Calculator, and Toolkits.  Manage the testing of the 
Website, Planning Guide, Calculator, and Toolkits by state and regional transportation agencies and integrate their 
feedback.  Provide training (e.g., one or more webinars or web-enabled conference calls), assist the agencies in 
identifying the relevant series of activities for them to undertake, and provide robust, one-on-one technical support in 
using the website, planning guide, calculator, and toolkits.  Revise the Website, Planning Guide, Calculator, and 
Toolkits as needed to address feedback received during the pilot testing. 
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Task 9 – Provide funding to CALSTART to support the Northeast Clean Freight Corridors Workgroup and 
implement a clean corridors conference.  Cadmus shall fund CALSTART to manage workgroup engagement, 
gather areas of interest and concern from the workgroup, and provide detailed planning and execution for clean 
corridor conference.  Cadmus shall engage with the Northeast Clean Freight Corridors Workgroup by having 1-2 team 
members join the workgroup calls and support conference planning and coordination. 
 
Task 10 – Provide additional workshop support.   
This task was cancelled per contract Amendment 2, executed September 13, 2017. 
 
Task 11 – Implement a webinar to summarize the workshop and roll out the website resources.  Plan and 
implement an approximately 1.5 hr webinar to summarize the content presented and discussed in the workshops and 
roll out the website resources.  
 
Task 12 – Implement Expanded Outreach 
• Develop additional webinar to be delivered up to three times, targeted at the users of the toolkit website, including 
state departments of transportation, the American Association of State Highway and Transportation (AASHTO), 
metropolitan planning organizations, Clean Cities coordinators, and other not-for-profit groups like CALSTART. 
Potential webinar topics include signage along clean corridors and an update on the Volkswagen Group’s $1.2 billion 
2017 settlement of the federal diesel-emissions class-action lawsuit. 
• Create a one-page summary document about the toolkit website. A good-faith effort must be made to widely include 
the one-pager in relevant conference materials and mailed to potential website users, such as state departments of 
transportation and metropolitan planning organizations. The one-page summary report must detail which conferences, 
websites, and other relevant outlets were approached and which were successful in having toolkit materials placed. 
• Create a self-paced tutorial for the toolkit website. The tutorial must be approximately three to five minutes long and 
provide an overview of the website’s main features, including the Alternative Fuel Vehicle (AFV) Quick Facts, AFV 
Planning Guide, and AFV Toolkits. The tutorial must be completed after the Pilot Testing of the completed website. 
• Create a PowerPoint slide that gives a concise overview of the toolkit. A good-faith effort must be made to include 
the slide at conferences and workshops by members of the pooled fund, Clean City coordinators, and others involved 
in the toolkit development. The slide shall be constructed so as to be readily adapted into other presentations, 
perhaps by creating multiple versions. The PowerPoint must detail which conferences, websites, and other relevant 
outlets were approached and which were successful in having toolkit materials placed. 
• Conduct Search Engine Optimization (SEO) for the toolkit website to include: cross device compatibility, internal 
linking, inclusion of keywords, and initial social media marketing. 
 
 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
 
Task 1 - Work Plan and kick-off meeting. 
Work under this task is complete. 
 
Task 2 - Development of a strategy or framework outlining the structure and content of each workshop. 
Work under this task is complete. 
 
Task 3 - Organization and implementation of regional/topic-based workshops.   
Work under this task is complete. 
 
Task 4 - Development of a summary report and Toolkit for each workshop.   
Work under this task is complete. 
 
Task 5 -Technical assistance support for up to 3 months after delivery of Toolkit. 
Work under this task is complete. 
 
Task 6 - Training and Outreach. 
The team began creating training and outreach material associated with the altfueltoolkit.org website, including 
materials to distribute at conferences and workshops.   
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Task 7 - Build out Project Website, Planning Guide, Calculator, and Toolkits. 
No work in the current reporting period. The team is waiting the completion of the pilot testing before building out the 
website. 
 
Task 8 – Oversee Pilots to Test Website, Planning Guide, Calculator, and Toolkits. 
The team initiated and continued working with website (altfueltoolkit.org) pilot testers to understand their experience 
with using the website, answer questions and respond to comments.  The team compiled all pilot tester comments and 
created an action item for each comment.   
 
Task 9 – Provide funding to CALSTART to support the Northeast Clean Freight Corridors Workgroup and impleme   
clean corridors conference. 
Work under this task is complete. 
 
Task 10 – Provide additional workshop support.   
Work under this task is complete. The additional workshop is cancelled per Amendment 2. 
 
Task 11 – Implement a webinar to summarize the workshop and roll out the website resources.   
No work in the current reporting period.   
 
Task 12 – Implement a webinar to summarize the workshop and roll out the website resources. 
The team completed work on the tri-fold brochure and the summary PowerPoint slide.   
 
 
Anticipated work next quarter: 
Website improvements planned based on pilot testing program.  Outreach is planned utilizing the tri-fold brochure and the 
summary PowerPoint slide.   
 
 
 
 
 
 
 
 
Significant Results: 
 
 
 
 
 
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 
Amendment 2 was executed September 13, 2017.   
 
 
 
 
Potential Implementation:   
 
 
 
 
 
 
 


