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Michael Baker Jr., Inc. 4431 North Front St., 2nd Floor 
Harrisburg, PA 17110-1709 Federal ID No. 251228638-000 

         

 CONTRACT DETAILS REPORT DETAILS INVOICED  

 
Contract 
Number 

CPO/Project 
Number Project Title Month 

Ending Date Number Yes No  

 35OA07-039 03-03(C07) Development of Pot Bearing Standards May 2005 10 X   
      

Principal Investigator Eric L. Martz, P.E. 
Michael Baker Jr., Inc. 

Employee Title  Project Manager 

Program Manager Michael Bonini 

 
PENNDOT 

Technical Advisor Patricia Kiehl, P.E.  
       

 PROJECT DATES PROJECT PROGRESS PROJECT BUDGET  
Source Budget Spent % Spent  

 
Start End 

Current 
Estimated % 
Complete 

Last Month 
Estimated % 
Complete Michael Baker Jr., Inc. $80,647 $25,602 31 %  

 6/1/04 8/31/05 31% 25 % Subcontractor 
(DBE, SERB, etc.) - - -  

       
 ACCOMPLISHMENTS THIS MONTH ACTIVITIES PLANNED FOR NEXT MONTH  
 Project Activities For: May 2005  Project Activities For: June 2005  

 
Addressed Technical Advisor’s comments regarding Task 2 Draft 
Report. 

Submit meeting minutes from conference call for review 
and final distribution to project panel members.  

 

Addressed Technical Advisor’s comments regarding responses to 
Task 1 comments. 

Develop presentation to AASHTO T-2 Bearing 
Committee.  Coordinate presentation review with 
Technical Advisor.  

 
Distributed Task 2 Report and responses to Task 1 comments to 
project panel members. Present to AASHTO T-2 Bearing Committee on June 28. 

 

 
Held a conference call with the project panel members following 
their review of the Task 1 responses and the Task 2 Report.  

 

 
  

 

  

 

Principal Investigator Comments:  None at this time. 
 

 
   

 


