
TPF Program Standard Quarterly Reporting Format – 7/2011 
 

TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  __________________________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
 
 
Name of Project Manager(s): Phone Number: E-Mail 

 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 
 
 

Original Project End Date: Current Project End Date: Number of Extensions: 
 
 

 
Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
   

 
 
Quarterly Project Statistics: 
               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 
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Project Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
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Anticipated work next quarter: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Significant Results: 
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Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Potential Implementation:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


	Untitled
	Untitled

	Lead Agency FHWA or State DOT: Texas Department of Transportation
	Transportation Pooled Fund Program Project  ie SPR2XXX SPR3XXX or TPF5XXX: TPF-5(327)
	Quarter 1 January 1  March 31: Off
	Quarter 2 April 1  June 30: Off
	Quarter 3 July 1  September 30: On
	Quarter 4 October 1  December 31: Off
	Project Title: State Responses to Energy Sector Developments 
	Name of Project Managers: Joe Adams
	Phone Number: 512.416.4748
	EMail: joe.adams@txdot.gov
	Lead Agency Project ID: 9-1530
	Other Project ID ie contract: n/a
	Project Start Date: 5/27/2015
	Original Project End Date: 8/31/2016
	Current Project End Date: 8/31/2016
	Number of Extensions: 0
	On schedule: On
	On revised schedule: Off
	Ahead of schedule: Off
	Behind schedule: Off
	Total Project BudgetRow1: $180,000.00
	Total Cost to Date for ProjectRow1: $29,450.49
	Percentage of Work Completed to DateRow1: 31.5%
	Total Project Expenses and Percentage This QuarterRow1: n/a
	Total Amount of Funds Expended This QuarterRow1: $29,450.49
	Total Percentage of Time Used to DateRow1: 18.75%
	Project Description: New and expanding energy sector developments - oil, natural gas, coal, wind, biofuels, and solar - are occurring in numerous states throughout the country.  While states, counties and communities are realizing economic benefits from these activities, the impacts from energy development on transportation systems are immediate and extensive.  Rural roads and bridges are especially vulnerable to the increased truck, but additional demands are also being placed on the rail, port, and aviation networks.  State departments of transportation and other agencies are responding in numerous ways to increase truck traffic, infrastructure deterioration, and safety concerns.  The Texas Transportation Institute (TTI) will provide a mechanism for partner states to share information and experiences with each other and with experts in the field related to responding to energy sector development.  TTI shall also identify areas for needed research that may be funded in future years of the Transportation Pooled Fund (TPF), the National Cooperative Highway Research Program (NCHRP), or by other sources.
	Progress this Quarter includes meetings work plan status contract status significant progress etc: 1) Researchers will continue work on Task 1 – Data and Information Collection.  They will begin work on developing the data solicitation process, initiate contact with the participating states, and schedule on-site meetings.2) The Project Supervisor will coordinate with the TxDOT Project Director to schedule and hold a kick-off meeting/conference call with the project panel and TPF members She will document the results of the meeting/conference call and distribute it to panel members.  She will schedule an internal kick-off meeting with TTI researchers involved in the project.3) The Research Supervisor continued work on Task 1 – Data and Information Collection.  She continued the literature review with TTI Library support staff, reviewed previous TTI and NCHRP reports, and examined reports from other groups.  She communicated by email and phone with representatives from the participating states to schedule site visits.  Two site visits were held.  The Research Supervisor travelled to Pennsylvania on August 17-18 and met with PennDOT Division and District staff and toured the areas impacted by Marcelles Shale developments.  She traveled to Seattle, Washington on August 26-29 and met with WSDOT staff from the Freight Office and toured the railroad corridor impacted by the increase in volume of crude oil shipments by rail.  She developed and distributed a list of topics for the meetings and began summarizing the major issues, opportunities, and research needs.  She scheduled site visits for Ohio, September 8-10, North Dakota, September 16-18, Louisiana, September 22-23, and Montana, October 7-9.  Researchers continued to work on an initial online information request and began exploring options for the meeting of representatives from the participating states.4) A formal change request form, changing in the FY 15 and FY 16 budgets and slightly adjusting the schedule, was processed and approved.5) Task 1.  Data and Information Collection.  The Research Supervisor conducted site visits to Ohio, North Dakota, and Louisiana.  The site visit to New Philadelphia, Ohio on September 9-11 included meetings with Ohio Department of Transportation (ODOT) personnel, the District 7 Ohio State Highway Patrol Officer, county and township representatives, and representatives from oil companies.  It also included a tour of the impacted area with ODOT personnel.  The North Dakota site visit was conducted September 16-18 and included meetings in Bismarck with North Dakota Department of Transportation (NDDOT) personnel, the FHWA North Dakota Assistant Division Administrator, and researchers from North Dakota State University (NDSU).  It also included an all day tour of the impacted areas with NDDOT personnel.  The Louisiana site visit was conducted on September 21-22.  It included meetings with the Louisiana Department of Transportation & Development personnel in Baton Rouge and a tour of the pavement research facility.  A separate site visit to the impacted area around Shreveport may be scheduled at a later date.  Researchers also reviewed the data reported on a regular basis by the Energy Information Agency (EIA) and summarized some of the reports from the site visits.
	Anticipated work next quarter: Task 1.  Data and Information Collection.  The Research Supervisor will conduct site visits to Montana on October 7-9 and California on October 28-30.  She will conduct the conference call with participating states on October 14.  Researchers will continue to summarize the site visits, related reports, and other information.
	Significant Results: The formal project Kickoff meeting was held 7/15/2015, from 1:00pm to 2:00pm CST.    Performed site visits to Pennsylvania (PennDOT), Washington (WSDOT), Ohio (ODOT), North Dakota (NDDOT), and Louisiana (LaDOTD).
	Circumstance affecting project or budget  Please describe any challenges encountered or anticipated that might affect the completion of the project within the time scope and fiscal constraints set forth in the agreement along with recommended solutions to those problems: A change request adding funding from California, moving some funds from FY 15 to FY 16 due to difficulties scheduling the site visits to participating states in August, and slightly adjusting the schedule was submitted to TxDOT on July 29.
	Potential Implementation: none at this time.


