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Lead Agency (FHWA or State DOT):  Virginia DOT (VDOT)                                                                    .

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5(268)


	
	Transportation Pooled Fund Program - Report Period:
 Quarter 1 (January 1 – March 31)
 Quarter 2 (April 1 – June 30)
 Quarter 3 (July 1 – September 30)
 Quarter 4 (October 1 – December 31)

	Project Title:
National Sustainable Pavement Consortium


	Name of Project Manager(s):
Ben Bowers
	Phone Number:
(434) 293-1423
	E-Mail
Ben.Bowers@vdot.virginia.gov

	Lead Agency Project ID:
VCTIR 103567
	Other Project ID (i.e., contract #):
448679
	Project Start Date:
7/1/2012

	Original Project End Date:
6/30/2018
	Current Project End Date:
6/30/2018
	Number of Extensions:
0



Project schedule status:
·  On schedule	 On revised schedule		 Ahead of schedule		 Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$450,027
	$413,770
	92%



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	$54,691 (12.1%)
	$54,691
	92%





	
Project Description:

Through a regional pooled fund, this program of research focuses on enhancing pavement sustainability. The initial project scope covers:
· Examine emerging sustainable materials, technologies, products and pavement systems, how to facilitate their adoption, and what testing approaches and methods are needed to implement these technological improvements.
· Identify an appropriate set of metrics that comprises all aspects of pavement sustainability and the adaption or development of tools designed to assess pavement sustainability on qualitative and quantitative scales.
· Examine how sustainability considerations will affect all aspects of pavement engineering and management such as planning, design, construction, maintenance, management, and reclamation and develop guidelines for integration of these tools into pavement/ asset management business processes.
· Investigate the effect of climatic change on regional pavement engineering in terms of design, construction, maintenance, and management.




	Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):
· Continued work on incorporating LCA into the pavement-type selection process.
· Continued work on integrating life-cycle environmental and cost assessment tools for supporting pavement management.
· Continued work on synthesizing long-term performance data from states with active in-place recycling programs.
· Participated in the 95th Annual Meeting of the Transportation Research Board with the following presentations:
· Fernandez Flores, R., and Flintsch, G.W., “ECOLABEL (now LCE4ROADS) Project (EU) and National Sustainable Pavement Consortium Project (US),” session 673 Leveraging Knowledge through Twinning of Research Projects: Three Twinned Projects from European Commission Horizon 2020 and FHWA. 
· Bryce, J., Parry, T., Lo Presti, D. and Flintsch, G.W. “Approaches to Weighting within Transportation Infrastructure,” session 532 Transportation and Sustainability: Highlighted Papers.




	Anticipated work next quarter:
· Complete work on incorporating LCA into the pavement-type selection process.
· Complete work on integrating life-cycle environmental and cost assessment tools for supporting pavement management
· Continue work on the synthesis of long-term performance data from states with active in-place recycling programs.  




	Significant Results:
· Published the following peer-reviewed conference paper: 
· Bryce, J., Parry, T., Lo Presti, D. and Flintsch, G.W. “Approaches to Weighting within Transportation Infrastructure,” Paper No. 16-3987, Proceedings of the 95th Annual Meeting of the Transportation Research Board, Jan 10-14, 2016, Washington, DC.




	Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

No problems were encountered in this quarter.




	Potential Implementation:  
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