
TPF Program Standard Quarterly Reporting Format – 7/2011 
 

TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  __________________________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
 
 
Name of Project Manager(s): Phone Number: E-Mail 

 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 
 
 

Original Project End Date: Current Project End Date: Number of Extensions: 
 
 

 
Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
   

 
 
Quarterly Project Statistics: 
               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 

   
 

 
  



TPF Program Standard Quarterly Reporting Format – 7/2011 
 

 
Project Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
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Anticipated work next quarter: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Significant Results: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



TPF Program Standard Quarterly Reporting Format – 7/2011 
 

 
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Potential Implementation:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


	Lead Agency FHWA or State DOT: WisDOT
	Transportation Pooled Fund Program Project  ie SPR2XXX SPR3XXX or TPF5XXX: TPF-5(352) 
	Quarter 1 January 1  March 31: Off
	Quarter 2 April 1  June 30: On
	Quarter 3 July 1  September 30: Off
	Quarter 4 October 1  December 31: Off
	Project Title: Recycled Materials Resources Center- Fourth Generation (RMRC-4G)
	Name of Project Managers: Edil/Pakes
	Phone Number: 608-890-4966
	EMail: tbedil@wisc.edu angela.pakes@wisc.edu
	Lead Agency Project ID: 0092-17-15
	Other Project ID ie contract: AAC2312   MSN207489
	Project Start Date: 4/17/17
	Original Project End Date: 4/17/2022
	Current Project End Date: 
	Number of Extensions: 
	On schedule: On
	On revised schedule: Off
	Ahead of schedule: Off
	Behind schedule: Off
	Total Project BudgetRow1: $382,932
	Total Cost to Date for ProjectRow1: $28,568
	Percentage of Work Completed to DateRow1: 20%
	Total Project Expenses and Percentage This QuarterRow1: $8,252.41
	Total Amount of Funds Expended This QuarterRow1: $9,490.29
	Total Percentage of Time Used to DateRow1: 20%
	Project Description: The goal of RMRC-4G is to provide the resources and activities needed to break down barriers and increase utilization of recycled materials and industrial byproducts. This is being done through carefully integrated and orchestrated activities that include applied research in key areas relevant to transportation applications combined with outreach programs that provide the educational and technical resources needed to maximize the rate at which recycled materials and industrial byproducts are used in transportation applications. 
	Progress this Quarter includes meetings work plan status contract status significant progress etc: Finalized contracts:18-I WO 10 0092-19-17 AAH2297  MSN231023 Performance of Geotextiles Used Under RCA Base Course18-J WO 11 0092-19-18 AAG7768  MSN229795  System-wide Life Cycle Benefits of Recycled Materials NCDOTTRB meeting follow-up.Project meetings with RCA leachate team (Physical and Chemical Factors Controlling pH and Alkalinity of RCA Leachate). Reviewed final thesis from Morgan Sanger. Setup and presented to WisDOT on May 9 at Truax.Project meetings with Dr. Cetin on Phase II: Use of Concrete Grinding Residue as Concrete and Soil AmendmentReview drafts data/update. Forwarded inquiries specific to Recycled Material Webmap to Dr. Graettinger.PaLATE updates to correct more current equipment and materials information.Drafted Ground granulated blast-furnace slag report.Held weekly internal RMRC research administration meetings.   Responded to website inquiries. Forwarded inquiries specific to Recycled Material Webmap to Dr. Graettinger.Outreach Activities:• May 22 Presentation to US EPA - all regions webinar. EPA SMM Webinar Evaluating the Environmental Impacts of Glob• Abstracts for GeoCongress 2020 -sent reminders to all RMRC Project PIs • Student presentations on RMRC at the UG Research Symposium in April.• Finalized RMRC Presentation for the EGRWSE in Chicago. Presented June 17.
	Anticipated work next quarter: Complete remaining work orders.Continue project meetings with all active project teams.Weekly internal RMRC research administration meetings.   TRB 2020 abstracts/papers. Encouraged all RMRC Project PIs to submit their RMRC projects as abstracts where appropriate.Review final data for Ground granulated blast-furnace slag (GGBS) - assessment and reporting back (WCPA/Zignego).Attend ADC60 TRB Subcommittee Workshop on Resource Conservation and Recycling, present RMRC updates
	Significant Results: Several presentations and outreach complete.*  Physical and Chemical Factors Controlling pH and Alkalinity of RCA Leachate - May 9*  May 22 Presentation to US EPA - all regions webinar*  RMRC Presentation for the EGRWSE in Chicago. Presented June 17
	Circumstance affecting project or budget  Please describe any challenges encountered or anticipated that might affect the completion of the project within the time scope and fiscal constraints set forth in the agreement along with recommended solutions to those problems: None
	Potential Implementation: N/A


