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SUMMARY OF PROGRESS FOR QUARTER: 
 
Attach a progress schedule consisting of graphical information depicting (1) a schedule 
of research activities tied to the tasks defined in the proposal, (2) a comparative status 
of actual versus estimated expenditures, and (3) a percentage completion of the 
research. 
 

• Reviewed limited public review comments – found inconsistencies and missing 
parts in schema 

• Decided to move to a new tool to manage the Schema – in UML 



• Moved schema hierarchy and data into new tool – expect a first draft in May 
• no meetings were held – or funds expended 
• Updating example files to match new changes in schema 
• New SIG met for Geo-environmental data – kick off meeting held for Feb 13 & 

14, 2007 
o Established cooperation between AGS, US-EPA and US-Army Corps to 

merge the schemas into DIGGS 
o Workshop being set up for June. 

• Documentation will be developed as part of new UML management process 
 
 
PROPOSED WORK FOR NEW QUARTER: 
 
 

• Finalize the public draft of the schema and documentation 
• Finalize the Users manual and technical manual 
• Public comment phase Start July 07 
• Planned release v1 of standard Sept, 07 

 
 
 
IMPLEMENTATION  (if any): 
 
 
PROBLEMS & RECOMMENDED SOLUTIONS (if applicable): 
Describe any problems encountered or anticipated that might affect the completion of 
the project within the time, scope, and fiscal constraints set forth in the contract, along 
with recommended solutions to those problems.  NOTING DIFFICULTIES IN THIS 
SECTION DOES NOT CONSTITUTE A REQUEST TO MODIFY THE PROJECT.  
Requests for additional time, money, or scope revisions must be submitted in a 
separate letter to the Office of R&D Administrator. 
 
 
The project is about 3 months behind schedule – this is due changing to a new UML 
based management tool.  The tool will allow for new additions and the upkeep of the 
schema as well as make sure the schema is consistent. 
 
No change in the deliverables or cost of the project is expected 
 
 
 
EQUIPMENT PURCHASED  (if any): 
 
 
N/A 
 
 
 



CONTACTS & MEETINGS: 
Describe any meetings or contacts with ODOT technical liaisons and other pertinent 
individuals relative to this project. 
 
Conference call meeting of the GDC have been held to work on planning and scheduling. 
Conference call meetings of the core team have been held 
Call to demonstrate the UML tool 
Mike McVay meet with UK pile industry and AGS to finalize the piling data and enter into the 
UML tool 
 


