
TPF Program Standard Quarterly Reporting Format – 7/2011 
 

TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  __________________________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
 
 
Name of Project Manager(s): Phone Number: E-Mail 

 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 
 
 

Original Project End Date: Current Project End Date: Number of Extensions: 
 
 

 
Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
   

 
 
Quarterly Project Statistics: 
               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 
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Project Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
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Anticipated work next quarter: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Significant Results: 
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Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Potential Implementation:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


	Lead Agency FHWA or State DOT: Washington State Department of Transportation
	Transportation Pooled Fund Program Project  ie SPR2XXX SPR3XXX or TPF5XXX: TPF-5(241)
	Quarter 1 January 1  March 31: Off
	Quarter 2 April 1  June 30: Off
	Quarter 3 July 1  September 30: On
	Quarter 4 October 1  December 31: Off
	Project Title: Western States Rural Transportation Consortium (WSRTC)
	Name of Project Managers: Ron Vessey
	Phone Number: 360-705-7948
	EMail: vesseyr@wsdot.wa.gov
	Lead Agency Project ID: GCA6737
	Other Project ID ie contract: N/A
	Project Start Date: June 1st, 2011
	Original Project End Date: June 30, 2016
	Current Project End Date: March 31, 2021
	Number of Extensions: 0
	On schedule: On
	On revised schedule: Off
	Ahead of schedule: Off
	Behind schedule: Off
	Total Project BudgetRow1: $1,331,004.26
	Total Cost to Date for ProjectRow1: $1,078,000
	Percentage of Work Completed to DateRow1: 81%
	Total Project Expenses and Percentage This QuarterRow1: 
	Total Amount of Funds Expended This QuarterRow1: 42,000
	Total Percentage of Time Used to DateRow1: 81%
	Project Description: The Western States Rural Transportation Consortium (WSRTC) was established with the following mission, vision and goals:MissionThe WSRTC shall provide a collaborative mechanism to leverage research activities in a coordinated manner to respond to rural transportation issues among western states related to Technology, Operations and Safety.VisionThe WSRTC shall promote innovative partnerships, technologies and educational opportunities to facilitate and enhance safe, seamless rural travel throughout the western United States.Goals• Provide a framework to leverage research and promote collaboration in solving rural transportation issues.• To leverage research resources related to rural issues concerning technology, operations and safety.• Provide technology solutions in the form of technology transfer to rural areas and training on a regular basis.• Recycle and reuse existing research, applying its results to rural issues.• Development of a rural western states integrated corridor management system to improve seamless, coordinated and safe transportation to the public.Project work is assigned via task order, and 14 task orders have been executed through the end of this quarter: WTI Task Order #1, WSRTC Meeting Coordination and Website Maintenance ($55,000, $32,845.17 spent at end); WTI Task Order #2, Rural Traveler Information (One Stop Shop) Phase 2 ($150,000); WTI Task Order #3, WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance ($77,000, $29,358.75 spent at end); WTI Task Order #4, WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance ($80,000); WTI Task Order #5, WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance ($91,000); WTI Task Order #7 - WeatherShare Phase 4 ($100,000, $98,820.76 spent at end); WTI Task Order #8 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance ($60,000); WTI Task Order #9 - Rural Traveler Information (One-Stop-Shop) Phase 3 ($300,000, $141,381.39 spent at end); WTI Task Order #10 -WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance ($60,000, $32,827 spent at end); WTI Task Order #11 -WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance ($72,662, $54,986.19 spent at end); USU Task Order #1 - Automated Safety Warning Controller Phase 3 ($249,995); USU Task Order #2 - One-Stop-Shop Phase 4 ($150,000); WTI Task Order #12 -WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance ($79,526, $64,865.87 spent at the end); WTI Task Order #13 -WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance ($80,264).Project budget and expenditure figures above are combined for the task orders to date - WTI Task Order #1, WTI Task Order #2, WTI Task Order #3, WTI Task Order #4,  WTI Task Order #5,  WTI Task Order #7,  WTI Task Order #8,  WTI Task Order #9,  WTI Task Order #10, WTI Task Order #11, USU Task Order #1, USU Task Order #2, WTI Task Order #12, WTI Task Order #13. Thus, the total budget to date is $32,845.17 + $150,000 + $29,358.75 + $80,000 + $91,000 + $98,820.76 + $60,000 + $141,381.39 + $32,827 + $54,986.19 + $249,995 + $150,000 + $79,526 + $80,264 = $1,331,004.26. Percentage completion is presented relative to the Task Orders to date and will change accordingly as task orders are added.
	Progress this Quarter includes meetings work plan status contract status significant progress etc: ---------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #1:  WSRTC Meeting Coordination and Website Maintenance---------------------------------------------------------------------------------------------------This task order ended on 3/31/2012. See Task Order #3 below for subsequent work.------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #2:  Rural Traveler Information (One Stop Shop) Phase 2--------------------------------------------------------------------------------------------This Task Order ended on June 30, 2016. Task Order #9 covered subsequent work.-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #3:  WSRTC Meeting Coordination, Western States Consortium Support and Website Maintenance--------------------------------------------------------------------------------------------------This task order ended on 4/30/2013. See Task Order #4 below for subsequent work.-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #4:  WSRTC Meeting Coordination, Western States Consortium Support and Website Maintenance--------------------------------------------------------------------------------------------------This task order ended on 10/31/2014. See Task Order #5 below for subsequent work.-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #5:  WSRTC Meeting Coordination, Western States Consortium Support and Website Maintenance--------------------------------------------------------------------------------------------------This task order ended on 6/30/2016. See Task Order #8 below for subsequent work.---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #7 - WeatherShare Phase 4--------------------------------------------------------------------------------------------------This task order ended 12/31/2017.--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #8 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance --------------------------------------------------------------------------------------------------This task order concluded 2/28/2017. See WTI Task Order #10 below for subsequent work.---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #9 - Rural Traveler Information (One-Stop-Shop) Phase 3--------------------------------------------------------------------------------------------------This task order concluded on 3/31/2018. See USU Task Order #2 below for subsequent work.--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #10 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance--------------------------------------------------------------------------------------------------This task order concluded 2/28/2018.  See WTI Task Order #11 below for subsequent work.---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #11 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance--------------------------------------------------------------------------------------------------This task order concluded 2/28/2019.  See WTI Task Order #12 below for subsequent work.--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #12 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance --------------------------------------------------------------------------------------------------This task order concluded 3/31/2020.  See WTI Task Order #13 below for subsequent work.--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #13 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance --------------------------------------------------------------------------------------------------Task 1:  Project ManagementTravel planning and coordination continued.  The project team helped coordinate WSRTC participation in the 2020 NRITS/ITE Annual Meeting and the 2020 ITS World Congress.  Mid-way through the quarter, 77 individuals from the WSRTC member states participated in the virtual 2020 NRITS/ITE Annual Meeting.A balance spreadsheet of project expenditures was updated.Task 2:  Meeting Planning and CoordinationCorrespondence surrounding upcoming meetings continued.  The in-person ITE Annual Meeting and Exhibition scheduled for August 9th-12th, in New Orleans, Louisiana, was canceled given the continuing COVID-19 / coronavirus pandemic.  Instead the conference was held virtually over two weeks, August 4th-6th and August 11th-13th.  Registration was significantly discounted accordingly.  With no travel expenses and the reduced registration fee, the event was made available to more participants in the WSRTC region.  The project team worked with ITE representatives, collected the required information, submitted it, and arranged payment for a total of 77 participants.  Project team members attended the NRITS Steering Committee meeting.ITS World Congress 2020 scheduled for October in Los Angeles, California, offered some on-line programming starting at the end of the quarter and continuing through the original conference dates in October.  An All-Access pass was free for public agency employees and those in academia.Given the continued uncertainty, the WSRTC Annual meeting has not yet been scheduled.Task 3:  Western States Forum SupportThe 2021 Western States Forum is scheduled for June 15, 16, and 17, in Yreka, California.  The Convention Center at the Best Western Miner’s Inn was reserved.Some undated tasks were continued including marketing support and equipment purchaseTask 4:  Website Content and MaintenanceThe project team continued review of the Forum and WSRTC websites related to accessibility and compliance by studying pertinent documents and trainings.  Phase 5 of the PCB for ITS Data Communications kicked off earlier this year.  This quarter, the project’s history page and Impact page were revised to include recent coursework and information on the new project phase.  An update was posted that described the project’s goals and tasks.  The project team also developed an Impact page for the COATS project.----------------------------------------------------------------------------------------------------------------------------------------------------------USU Task Order #1 - Automated Safety Warning System Controller (ASWSC) Phase 3--------------------------------------------------------------------------------------------------The lab at USU was shut down, packed up and moved. Final software and documentation was sent to Caltrans. Final documentation was produced and sent to Caltrans.--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------USU Task Order #2 - One-Stop-Shop (OSS) Phase 4 --------------------------------------------------------------------------------------------------Maintenance and support for the system continued. A final report was written and recommendations were made. ----------------------------------------------------------------------------------------------------------------------------------------------------------
	Anticipated work next quarter: ----------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #1:  WSRTC Meeting Coordination and Website Maintenance---------------------------------------------------------------------------------------------------This task order ended on 3/31/2012. See WTI Task Order #3 for subsequent work.--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #2:  Rural Traveler Information (One Stop Shop) Phase 2--------------------------------------------------------------------------------------------This task order ended on 6/30/2016. See WTI Task Order #9 for subsequent work.--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #3: WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance---------------------------------------------------------------------------------------------------This task order ended on 4/30/2013. See WTI Task Order #4 for subsequent work.--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #4:  WSRTC Meeting Coordination, Western States Consortium Support and Website Maintenance--------------------------------------------------------------------------------------------------This task order ended on 10/31/2014. See WTI Task Order #5 for subsequent work.--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #5:  WSRTC Meeting Coordination, Western States Consortium Support and Website Maintenance--------------------------------------------------------------------------------------------------This task order ended on 6/30/2016. See WTI Task Order #8 for subsequent work.---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #7 - WeatherShare Phase 4--------------------------------------------------------------------------------------------------This task order ended on 12/31/2017.--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #8 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance --------------------------------------------------------------------------------------------------This Task Order ended on 2/28/2017. See WTI Task Order #10 for subsequent work.--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #9 - Rural Traveler Information (One-Stop-Shop) Phase 3--------------------------------------------------------------------------------------------------This task order ended on March 31st, 2018. See USU Task Order #2 for subsequent work.--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #10 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance --------------------------------------------------------------------------------------------------This task order ended on February 28th, 2018.  See WTI Task Order #11 for subsequent work.--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #11 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance --------------------------------------------------------------------------------------------------This task order ended on February 28th, 2019.  See WTI Task Order #12 for subsequent work.--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #12 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance --------------------------------------------------------------------------------------------------This task order ended on March 31, 2020.  See WTI Task Order #13 for subsequent work.--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------WTI Task Order #13 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance --------------------------------------------------------------------------------------------------Task 1:  Project ManagementA balance spreadsheet will be updated.  All relevant materials as well as announcements will be posted to the Consortium website.Task 2:  Meeting Planning and CoordinationIf conditions allow, a date for the annual Steering Committee meeting will be determined.  Once the meeting is scheduled, the project team will organize logistics and prepare meeting materials.  An announcement about the meeting will be posted to the Consortium’s website prior to the meeting and a report will be posted after the meeting concludes.Task 3:  Western States Forum SupportThe project team will proceed with developing and distributing a Save the Date postcard.  The event planner and caterer will be hired at the start of the quarter.  Clear and reasonable cancellation policies will be agreed to by all parties given the continued uncertainty with the COVID-19 pandemic.The project team will contact the speakers selected for the 2020 Western States Forum to determine their interest and potential availability for presenting at the 2021 Forum.  If needed, the steering committee will determine the best way to fill any remaining gaps in the technical agenda.The Forum website will be updated.Task 4:  Website Content and MaintenanceThe project team will continue to add to and improve the website content during the upcoming quarter.  Website accessibility and compliance will continue to be evaluated and improved.  Timely updates concerning project work will be posted and new project pages added as applicable.  A quarterly progress report for COATS Phase 8 will be posted early in the quarter.  Updates for COATS, Professional Capacity Building, the Western States Forum, and progress on various projects will be developed and posted.  Project website updates will include information about project progress. --------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------USU Task Order #1 - Automated Safety Warning System Controller (ASWSC) Phase 3--------------------------------------------------------------------------------------------------This task order ended on August 30th, 2020. --------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------USU Task Order #2 - One-Stop-Shop (OSS) Phase 4 --------------------------------------------------------------------------------------------------This task order ended on August 30th, 2020.  ----------------------------------------------------------------------------------------------------------------------------------------------------------
	Significant Results: Registrations for the 2020 ITE Annual Meeting were collected and submitted.  Seventy-seven individuals from the WSRTC member states participated.The Forum and Consortium websites were updated and maintained.Planning for the 2021 Western States Forum began – the event is scheduled for June 15-17, 2021.  The meeting venue was reserved.  Work continued and was completed at USU on the ASWSC and OSS projects. Final installation software and documentation was prepared and distributed to Caltrans. Project wrap-up was completed. Caltrans installed the latest ASWSC system at the Spring Garden site.The new unified version of the One-Stop-Shop that was put online at the end of May 2020 was supported. 
	Circumstance affecting project or budget  Please describe any challenges encountered or anticipated that might affect the completion of the project within the time scope and fiscal constraints set forth in the agreement along with recommended solutions to those problems: 
	Potential Implementation: Tech Transfer and prospective implementation is anticipated from roundtable discussions and affiliation with the Western States Forum.  The Western States One Stop Shop is planned for ongoing research and development and subsequent implementation. WeatherShare is also planned for ongoing research and development and subsequent implementation.


