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TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  Connecticut Department of Transportation 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
TPF – 5(236) 

Transportation Pooled Fund Program - Report Period: 

□ Quarter 1 (January 1 – March 31) 

X Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 4 – December 31) 

Project Title:  Demonstration and Purchase of PG Binder Testing Equipment 
 
Project Manager:   Ravi Chandran                        Phone:  860-258-0372                E-mail: ravi.chandran@ct.gov 
 
Project Investigator:  James Mahoney                 Phone:  860.486.9299                 E-mail: james.mahoney@uconn.edu 
 
 
Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 

 
February 1, 2011 

Original Project End Date:   
June 30, 2012 

Current Project End Date: 
June 30, 2012 

Number of Extensions: 
0 

 
Project schedule status: 

X On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project     Total Percentage of Work 

                  Completed 
$42,263 $6,680 

 
20% 
 

 
Quarterly Project Statistics: 
                 Total Project Expenses 
                          This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

Percentage of Work Completed 
              This Quarter 

$3,300 $3,300 20% 
 

 
  



TPF Program Standard Quarterly Reporting Format – 3/2011 
 

Project Description: 
 
To conduct a Pooled Fund project similar to the one conducted earlier by FHWA, here in the northeastern part of the 
country. In Phase 1, researchers will arrange for participating state DOTs a demonstration of lab equipment options for 
PG binder testing. Then in a second phase, CAP Lab will facilitate a pooled-fund purchase of asphalt-binder laboratory 
test equipment for interested states DOTs. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
 
Work on getting proposals for the Dynamic Shear Rheometer in place from the various vendors of DSRs.  Work on getting 
State DOT funds transferred through the Pooled Funds system to ConnDOT and then to UConn for purchasing the 
equipment. 
 
 
 
 
 
 

 
 
 
Anticipated work next quarter: 
 
Obtain pricing for the Rolling Thin Film Oven, Brookfield Rotational Viscometer, and the Asphalt Binder Cracking Device.  
Also, the documentation will be prepared for the DSR request for proposals. 
 
Begin purchasing equipment based upon pricing that has been received. 
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Significant Results: 
 
None. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Circumstance affecting project or budget (Describe any challenges encountered or anticipated that might affect 
the completion of the project within the time, scope, and fiscal constraints set forth in the agreement, along with 
recommended solutions to those problems). 
 
There have been delays in the transferring of funds through the pooled fund system and then getting them to UConn so 
we can conduct the purchasing. 
 
 
 
 
 

 


