TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

FHWA
Lead Agency (FHWA or State DOT):

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar
quarter during which the projects are active. Please provide a project schedule status of the research activities tied to
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of
the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done
during this period.

Transportation Pooled Fund Program Project # Transportation Pooled Fund Program - Report Period:
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)
[IQuarter 1 (January 1 — March 31)
TPF-5(209)
@Quarter 2 (April 1 — June 30)
CIQuarter 3 (July 1 — September 30)
[IQuarter 4 (October 1 — December 31)
Project Title:
Transportation Curriculum Coordination Council
Name of Project Manager(s): Phone Number: E-Mail
Christopher Newman (202) 366-2023 Christopher.Newman@dot.gov
Lead Agency Project ID: Other Project ID (i.e., contract #): | Project Start Date:
ongoing
Original Project End Date: Current Project End Date: Number of Extensions:
ongoing
Project schedule status:
Bl on schedule 1 On revised schedule 1 Ahead of schedule 1 Behind schedule

Overall Project Statistics:

Total Project Budget Total Cost to Date for Project Percentage of Work
Completed to Date

ongoing

Quarterly Project Statistics:

Total Project Expenses Total Amount of Funds Total Percentage of
and Percentage This Quarter Expended This Quarter Time Used to Date

TPF Program Standard Quarterly Reporting Format — 7/2011




Project Description:

Total contributions to the pooled fund:
« $280,000.00
Contributions to the pooled fund in FY11:

« Michigan $20,000.00
* Missouri $20,000.00
» Minnesota $15,000.00
« Oregon $15,000.00

« South Carolina $20,000.00

* Washington ~ $20,000.00

* Georgia $10,000

$190,000.00 was spent to continue work on web based training ]
$8,500 was spent on web site management

Balance:

Since it's inception the TCCC has developed 100 courses. To view the courses we currently offer please click on the
following link https://fhwaapps.fhwa.dot.gov/tccc/page.aspx?pageid=202

The marketing committee is revising and updating the existing Annual Marketing and Communications Strategy
2007-2008 document. The new document will be the TCCC Marketing Plan 2011.

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Summer meeting held in Atlanta om June 6-9 2011. Revision to TCCC business plan. Appointment of Kirk Steudle as
TCCC CEO.
Executive committee, Course Development committee, and Marketing Committee are meeting on a monthly basis

TPF Program Standard Quarterly Reporting Format — 7/2011



Anticipated work next quarter:

Significant Results:

TPF Program Standard Quarterly Reporting Format — 7/2011




Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that
might affect the completion of the project within the time, scope and fiscal constraints set forth in the
agreement, along with recommended solutions to those problems).

Potential Implementation:

TPF Program Standard Quarterly Reporting Format — 7/2011
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