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TRANSPORTATION POOLED FUND PROGRAM 

QUARTERLY PROGRESS REPORT 

 

Date: 30 January 2012 

 

Lead Agency (FHWA or State DOT):  WYOMING DOT 

 
INSTRUCTIONS: 

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 

quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 

each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 

the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 

during this period. 

 

Transportation Pooled Fund Program Project # 
WY DOT TFP-5(002) 
“Update to A Guide to Standardized Highway Lighting Pole 
Hardware” 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

■Quarter 4 (October 1 – December 31) 

Project Title: 
“Update to A Guide to Standardized Highway Lighting Pole Hardware” 
 

Name of Project Manager(s): 
Malcolm H. Ray, P.E., Ph.D. 

Phone Number: 
207-514-5474 

E-Mail 
Mac@roadsafellc.com 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 
21 September 2007 
 

Original Project End Date: 
30 April 2010 

Current Project End Date: 
30 June 2012 
 

Number of Extensions: 
1 
 

 

Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  ■ Behind schedule 

 

Overall Project Statistics: 

                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  
           Completed to Date 

$295,000 $199,089 75% 
 

 

Quarterly Project Statistics: 

               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 

$199,089  70% $7,879 89% 
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Project Description: 

AASHTO-ARTBA-AGC Task Force 13 (TF13) has been a strong force in the roadside safety industry for over 30 
years.  TF13 has accomplished its mission primarily by developing and publishing Guides that essentially serve as 
catalogs for all types of roadside hardware including guardrails, guardrail terminals, crash cushions, small sign supports, 
luminaire supports, bridge railings and transitions.  The popular Guide to Standardized Barrier Rail Hardware, the first 
of the TF13 Guides, was published in 1971 and then quickly updated in 1973 and 1979. TF13 has also developed Guides 
for small sign supports, work zone hardware and drainage products and luminaire supports.  

TF13 first published its A Guide to Standardized Highway Lighting Pole Hardware in 1980.  A great deal of work 
was done on luminaire and sign supports in the 1980’s:  AASHTO published its “Standard Specifications for Structural 
Supports for Highway Signs, Luminaires and Traffic Signals” in 1985, several NCHRP projects have been performed to 
up-date the AASHTO Guide and there have been extensive crash testing programs performed by the FHWA and several 
States.    In the information in the 1980 TF13 Lighting Pole Guide is, therefore long out of date.  There is information in 
the 1980 Guide that needs to be removed because it is obsolete and a great deal of material needs to be added or 
modified to conform to the latest research. In addition, most Guides are being presented in dual units whereas the 
1980 Lighting Pole Guide is exclusively in USCU.   

TF13’s recent experiences in putting the Hardware, Bridge and Transition and Sign Guides on-line also 
demonstrate that a new updated Lighting Pole Hardware Guide should take advantage of the advances in technology.  
The new Guide should use the same format, procedures and features that the latest TF13 documents are using.  Such 
an on-line searchable fully-electronic Guide will make the information far easier to distribute to those who need it and 
also make it much easier to update and maintain.   

The objective of this project will be to develop an updated, fully-electronic, searchable, on-line Standardized 
Guide to Lighting Pole Hardware.  The following section lists each of the tasks that will be accomplished in this project 
along with a short description of how the task will be accomplished. 
 

 

 

 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
 

Task 1: Determination of Standardized Lighting Poles and Hardware 

This task is complete. 

Task 2: Prototype Guide Development 

This task is complete. The prototype Luminaire Support Guide is on-line at: 

http://guides.roadsafellc.com/luminaireGuide/index.php.  

Task 3: Final Guide Development 

No work was done in this task this quarter. 

 Task 4: Final Report 

This task has not been initiated as yet. 

 

 

Planned Activities for January – March 2012 

Data Solicitation 

The research team will continue to communicate with luminaire pole manufacturers and State DOTs to gather 

data for the on-line guide. A revised data template is being developed and will be forwarded to our list of 

manufacturers early next quarter. 

 

User Guide/Tutorial 

The research team will continue development of a draft User’s Guide.  The User’s Guide will include 

information on: 

 How to use the On-Line Guide 

http://guides.roadsafellc.com/luminaireGuide/index.php
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 How to submit data for inclusion into the Guide, and 

 How to report errors and comments to the research team.  

 

The tutorial may be developed in one or more formats including html, pdf, Microsoft Word, or Microsoft 

PowerPoint.  The objective will be to have the tutorial be a stand-alone self-guided that will eventually be 

posted on the Guide site. 

 

Meetings 

No meetings are scheduled in the upcoming quarter. 

  

Guide Updates/Revisions 

Several updates to the Guide were planned for last quarter; however, implementation of these the 

revisions was again delayed due to health issues of our Web-Programmer.  He is recovering and has been 

working diligently since mid-January to complete the programming tasks. We expect the On-Line Guide to be 

complete and fully functional in early February.   
 

 
Anticipated work next quarter: 
Data Solicitation 
The research team will continue to communicate with luminaire pole manufacturers and State DOTs to gather data for 
the on-line guide. A revised data template is being developed and will be forwarded to our list of manufacturers early 
next quarter. 
 
User Guide/Tutorial 
The research team will continue development of a draft User’s Guide.  The User’s Guide will include information on: 

 How to use the On-Line Guide 

 How to submit data for inclusion into the Guide, and 

 How to report errors and comments to the research team.  
 

The tutorial may be developed in one or more formats including html, pdf , Microsoft Word, or Microsoft PowerPoint.  The 
objective will be to have the tutorial be a stand-alone self-guided that will eventually be posted on the Guide site. 
 
Meetings 
No meetings are scheduled in the upcoming quarter. 
  
Guide Updates/Revisions 

Several updates to the Guide were planned for last quarter.  The implementation of these the revisions has been 
delayed slightly due to health issues of our Web-Programmer, but we anticipate that these will be completed in the 
upcoming quarter.   

 

 
Significant Results: 
The draft guide is on-line and is fully functional at http://guides.roadsafellc.com. 
 
 

 
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 

The total expenditure for the work performed during this reporting period was $7,879.28 and the total expenditure to-
date for the project is $199,089.63. We plan to try to finish up the project to coincide with the 2012 spring Task Force 13 

meeting so we are working hard to wrap up all the loose ends and get the guide ready to hand-off to the Task Force. 
 

 

http://guides.roadsafellc.com/
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Potential Implementation:   
 
The guide is being implemented incrementally with new information from the manufacturers being added continuously  
through the project.  The team is attempting to get all the remaining information from the manufacturers in the coming  
quarter such that the content of the guide is essentially complete.  The programming on the guide is essentially complete  
such that it has the required structure and capabilities. 
 

 


