TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	______March 26, 2012___________________

Lead Agency (FHWA or State DOT):  ______Washington State DOT_____________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(135)


	Transportation Pooled Fund Program - Report Period:
· Quarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	Project Title:
Tire/Pavement Noise Research Consortium


	Name of Project Manager(s):
Kim Willoughby
	Phone Number:
360.705.7978
	E-Mail
willouk@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
Y10704AA
	Project Start Date:
2006


	Original Project End Date:
	Current Project End Date:
12/31/2012
	Number of Extensions:





Project schedule status:
 □On schedule	     X On revised schedule	□ Ahead of schedule		 Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$619,386
	$454,034.24
	73%




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	$0
	
	





	
Project Description:

	Minimizing the impact of traffic noise on the public is a priority for state highway agencies and the FHWA. As tire-pavement noise is the single largest contributor to traffic noise on many highways, increased utilization of low-noise pavement surfaces may reduce overall traffic noise or reduce the need for expensive traditional noise mitigation measures. Developing low-noise pavement surfaces that are both durable and safe is of high interest to both state highway agencies and FHWA. Utilization of low-noise surfaces may also provide a noise reduction alternative where traditional noise mitigation measures such as walls and berms are not a viable solution. Examples of problematic areas include many bridges/structures, areas with unstable slopes, locations near water bodies/wetlands, dike/levee/floodplain sectors, where utilities near roadways cannot be moved, and in heavily urbanized areas within a built environment. 

Research into these low-noise pavement treatments and materials is beginning in earnest in a variety of states. Coordinated sharing of research development, evaluation techniques, and study results is critical to reduce overall costs for key research pieces, reduce redundancy of effort, focus funding in the most needed areas, and find viable solutions that can be implemented expeditiously for the highest number of states. In short, a collaborative effort can create greater benefits than the independent efforts of individual states. 
The objectives of this research are as follows: 
- Provide a forum for states to discuss tire/pavement noise issues and develop a proposed research plan. 
- Pool resources and efforts of multiple state agencies and industry to perform tire/pavement noise research in a similar manner (avoiding duplication) and sharing of data.
Specific tasks that the contractor is performing:
1. General Consultation
2. OBSI Measurements – Montana DOT
3. OBSI Measurements – Ohio DOT
4. OBSI Measurements – Kansas DOT
5. Support for Volpe B&K Class
6. Volpe Training & Comparative OBSI
7. NCAT Track OBSI Measurements
8. OBSI Rodeo Support & Participation
a. Comparative Testing with TxDOT, UT CTR, Transtec, and I&R
9. OBSI Calibrator
10. Scale for Tire Loading
11. B&K Pulse Data Analysis Routine
12. Quiet Pavement Folio
13. NI System Development
14. OBSI Database Development
15. NC DOT Ambassador/Rodeo (FDOT, NCDOT, Volpe)
16. WSDOT Rodeo
17. New SRTT Evaluation
18. OBSI Rodeo
19. Outreach

	







	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

There was no work this quarter.



	
Anticipated work next quarter:

Continue work on tasks 9 (OBSI Calibrator) and 13 (NI System Development).





	
Significant Results:



	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).






	
Potential Implementation:  
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