TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	______September 30, 2012___________________
[bookmark: _GoBack]
Lead Agency (FHWA or State DOT):  ______Washington State DOT_____________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
SPR-3(098)


	Transportation Pooled Fund Program - Report Period:
Quarter 1 (January 1 – March 31)

Quarter 2 (April 1 – June 30)

· Quarter 3 (July 1 – September 30)

Quarter 4 (October 1 – December 31)

	Project Title:
Pavement Reconstruction Scheduling Software


	Name of Project Manager(s):
Kim Willoughby
	Phone Number:
360.705.7978
	E-Mail
willouk@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
GCA2103-03
DP01232
	Project Start Date:
2000


	Original Project End Date:
	Current Project End Date:
12/31/2012
	Number of Extensions:





Project schedule status:
 □On schedule	     X On revised schedule	□ Ahead of schedule		 Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$1,576,394
	$1,077,121
	70%




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	0
	
	





	
Project Description:

To develop a software simulation tool which can be used to consider pavement design options along with construction scheduling, resource constraints, traffic management, and user-delays. 





	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

No work conducted this quarter. Version 3.0 is expected to be completed by the end of 2012. We are in continued discussions about the next steps and trying to get a new contract started to continue this work. It has been determined that we will continue work with the PI EB Lee and the programmer. We are trying to determine the best way to contract with them.



	
Anticipated work next quarter:

Continue work on version 3.0.
Continue hands-on training when requested.
Continue outreach activities.
Prepare work-plan (task order) for the upcoming versions (v3.5 and 4.0). This has been complicated by the PI moving to South Korea and we are attempting to find a way to continue this work.




	
Significant Results:

CA4PRS version 2.5 is available as well as online training through version 2.0.


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).






	
Potential Implementation:  

The CA4PRS software is being used in multiple states.
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