TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	______July 1, 2013___________________

Lead Agency (FHWA or State DOT):  ______Washington State DOT_____________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(090)


	Transportation Pooled Fund Program - Report Period:
· Quarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	Project Title:
Pavement Tools Consortium


	Name of Project Manager(s):
Kim Willoughby
	Phone Number:
360.705.7978
	E-Mail
willouk@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
DP01232
	Project Start Date:
2004


	Original Project End Date:
	Current Project End Date:
6/30/2013
	Number of Extensions:





Project schedule status:
 □On schedule	     X On revised schedule	□ Ahead of schedule		 Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$1,005,366
	$1,005,315.82
	100%




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	
	





	
Project Description:

	In May 2000, the University of Washington (UW) embarked on a project for the development of a set of pavement tools that can be used by a DOT or paving contractor to improve communication, training and design/construction for the pavement topic area. A key is the use of enabling technologies, such as the Internet and digital media (DVDs and CDs). This concept allowed for the organization of these products into a broad-based format that is easy to access, straightforward to use, and upgraded quickly. 

	
The objective of the Pavement Tools Consortium (PTC) is to develop and use HMA-oriented, computer-based pavement tools. The major focus of the Consortium is the enhancement of pavement-related training and construction. The goal of the PTC is to further develop and provide pavement tools. Examples include: 

· HMA View Database 
· Interactive Pavement Training CD/DVD (including the Virtual Superpave Laboratory) 
· Computer Simulations 
· Distance Learning Content and Delivery 
· Computation Software (EverFe, EverFlex, etc.) 

Identification of specific pavement tools and the necessary development efforts will be coordinated through an annual Consortium meeting and electronic communication.







	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

The Pavement Interactive has been upgraded and is live at www.pavementinteractive.org.
The pooled fund is complete and no more charges will be incurred. The website will continue to be available.




	
Anticipated work next quarter:

[bookmark: _GoBack]There is no work to be done.





	
Significant Results:



	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).






	
Potential Implementation:  

The PI is used worldwide.
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