[bookmark: _GoBack]TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  Washington State Department of Transportation

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF 5 (284)

	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30)
XX□Quarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	Project Title:
Near Road Air Quality Research


	Name of Project Manager(s):
Rhonda Brooks

	Phone Number:
360 705-7945
	E-Mail
Brookrh@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
	Project Start Date:

September 2013

	Original Project End Date:

December 2017
	Current Project End Date:
	Number of Extensions:





Project schedule status:
XX□ On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$880,000
	
	




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	00
	
	






	
Project Description:

This project will provide a number of tasks and inquiries related to new regulatory requirements related to near road air quality analysis.





























	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

A Request for Qualifications has been issued by the lead agency and the initial technical committee is scheduled to review responses in the 4th quarter 2013. 



























	
Anticipated work next quarter:



Review of responses to RFW and development of study agreement with successful proposing team.  Ongoing consultations with member states and a meetings are planned. 





























	
Significant Results:

























	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).





























	
Potential Implementation:  
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