
TPF Program Standard Quarterly Reporting Format – 7/2011 
 

TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  __________________________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
 
 
Name of Project Manager(s): Phone Number: E-Mail 

 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 
 
 

Original Project End Date: Current Project End Date: Number of Extensions: 
 
 

 
Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
   

 
 
Quarterly Project Statistics: 
               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 
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Project Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
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Anticipated work next quarter: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Significant Results: 
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Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Potential Implementation:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


	Lead Agency FHWA or State DOT: FHWA
	Transportation Pooled Fund Program Project  ie SPR2XXX SPR3XXX or TPF5XXX: TPF-5(158)
	Quarter 1 January 1  March 31: Off
	Quarter 2 April 1  June 30: Off
	Quarter 3 July 1  September 30: Off
	Quarter 4 October 1  December 31: On
	Project Title: FHWA Traffic Noise Model: Version 3.0 Software Development
	Name of Project Managers: Mark Ferroni
	Phone Number: 202.366.3233
	EMail: mark.ferroni@dot.gov
	Lead Agency Project ID: FHWA
	Other Project ID ie contract: IAA with U.S. DOT Volpe Center & IDIQ task order with RSG
	Project Start Date:                              July 2007           
	Original Project End Date:                                                 December 2012
	Current Project End Date: January 2015
	Number of Extensions: 0
	On schedule: Off
	On revised schedule: On
	Ahead of schedule: Off
	Behind schedule: Off
	Total Project BudgetRow1: $900,000
	Total Cost to Date for ProjectRow1: $461,500, plus FHWA funding
	Percentage of Work Completed to DateRow1: 80%
	Total Project Expenses and Percentage This QuarterRow1: NA due to additional funding by FHWA
	Total Amount of Funds Expended This QuarterRow1: NA due to additional funding by FHWA
	Total Percentage of Time Used to DateRow1: 100%
	Project Description: The FHWA Traffic Noise Model (FHWA TNM) was originally released in 1998 and has undergone several upgrades. OnMay 2, 2005 the FHWA TNM, Version 2.5 became the required traffic noise prediction model to be used on Federal-aidhighway projects.FHWA TNM Version 3.0 Software Development:FHWA is currently funding the development of the FHWA TNM Version 3.0. The main objective of Version 3.0 is tocontemporize the software, making sure that the FHWA TNM does not become obsolete as computers/operating systemsadvance. Contemporizing FHWA TNM will allow for more efficient upgrades and future maintenance.The pooled fund participants at the time that this project was started, identified the following enhancement to be includedin TNM version 3.0:1. Barrier Reflections2. Enhanced Contours3. Multi-lane tools4. GIS Import/Export5. Enhanced ContoursThe scheduling and progress of this pooled fund is not independent of itself, but rather depending on the continualprogress and funding of the overall version 3.0 development. The above referenced project schedule is accurate for theoverall completion of TNM version 3.0. The specifics of percentages of funding remaining is difficult to specify since theFHWA continually adds funding to the above enhancements and other 3.0 development and since a vast majority ofenhancements are overlap and/or coincide with each other.
	Progress this Quarter includes meetings work plan status contract status significant progress etc: Received an additonal $150,000 from the Pennsylvania Department of Transportation. RSG proceeded in doing their research on TNM 3.0 sensitivity testing and consistency Test Suite/Acceptable Margin Answer Key.  The results of this research showed some differences between TNM v2.5 and TNM v3.0.  As a result, the FHWA is in the process of contracting with Volpe to do some additional work, to include: 1. Testing TNM v3.0 against the original TNM validation runs and 2. research why the differences between TNM v2.5 and TNM v3.0 as identified by the sensitivity testing are occurring. Both tasks would include a document explaining the results. The RSG work has been postponed until the new Volpe work is completed.It is FHWA's intent to hold a half day meeting at the ADC40 Summer Meeting in Portsmouth NH with Gannett Fleming regarding the BA and Volpe regarding their TNM work. This meeting will only be for the states in this pooled fund. 
	Anticipated work next quarter: Contract with Volpe and have them begin the two tasks described above. 
	Significant Results: The RSG work showing differences between TNM versions. 
	Circumstance affecting project or budget  Please describe any challenges encountered or anticipated that might affect the completion of the project within the time scope and fiscal constraints set forth in the agreement along with recommended solutions to those problems: The new direction that the FHWA is pursuing for the FHWA TNM v3.0 (and issuing the BAA) has affected the project schedule and budget, but it is felt that this new direction is the best long term solution for TNM. 
	Potential Implementation: Pending consistency with the FHWA TNM, there is the potential of multiple applications for noise models for use on Federal-aid highway projects in accordance with 23 CFR 772.  


