TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT
Calendar Year 2014

Date:	November 25, 2014

Lead Agency (FHWA or State DOT):  Michigan DOT

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #

 TPF-5(254)


	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	Project Title:
Evaluation and Analysis of Decked Bulb-T Beam Bridge (As Alternate ABC to Side-by-Side Box Beam)


	Name of Project Manager(s):
Matt Chynoweth, P.E.-  MDOT PM
Dave Juntunen, P.E.- Co. PM

	Phone Number:
517-322-3322
517-335-2993

	E-Mail
ChynowethM@michigan.gov
juntunend@michigan.gov 
 

	Lead Agency Project ID:
MDOT Job No. 114419
MDOT Research No. OR11-010
	Other Project ID (i.e., contract #):
Contract No. 2010-0293
	Project Start Date:
September 19, 2011


	Original Project End Date:
September 30, 2014
	Current Project End Date:
February 28, 2015
	Number of Extensions:
1



Project schedule status:
□On schedule	(NCTE)    □On revised schedule		□Ahead of schedule		□Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	TOTAL PROJECT BUDGET: $367,200.
Research Work: $ 349,000.
Travel Budget: $     18,200. (2-Amendments)
	Total Costs: $       348,587.41
Research Work: $ 342,836.02
Travel Costs: $         5,751.39
	
Work: 95 %



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
$348,587.41 (94.9 %)

	
$12,127.39
	
Time:  95 %




	

Project Description:

To analyze and evaluate the decked bulb-T beam (or decked I- beam) as a viable replacement for the side-by-side box-beam bridge. 
The project description uses the term bulb- T beam as a general description of an I- beam shape, with a wide top flange that can
serve as a deck surface. For this type of beam to be a viable replacement to a box beam, it must have a very robust cross-section 
designed to have a shallow depth-to-span ratio; which makes it very different than the standard AASHTO section used by some states.
The use of a bulb- T beam cross section would eliminate inherent problems associated with the ability to inspect and repair box-beam
 type structures. The Bulb-T beam cross-section will provide enough space at the section bottom for ease of periodical inspections and
maintenance of critical elements; such as beam web and the suffit of the bridge deck slab.

Scope of Work:
The purpose of this proposed study is to collaborate and share common interests with State DOTs in the Midwest area, and other research stakeholders, regarding alternative/innovative solution(s)to environmental and structural challenges in building and maintaining a sustainable transportation infrastructure. In correlation with analyzing the bulb T beam this study includes comparing alternative non corrosive materials, including, but not limited to carbon fiber, stainless steel and stainless clad reinforcement materials. The study analysis and evaluation will include the evaluation of top flange connection details including the use of ultra high performance concrete (UHPC) to fill the joint between the adjacent decked bulb t beams (as used in New York). 

The goal is to have a bridge structure with a service life exceeding 100 years, and have rapid construction applicability. 






	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Project On Time:

The project is ahead of schedule:

Task 1 is 100% completed.
Task 2 is approximately 100% completed.
Task 3 is approximately 100% completed.

Percent of Completion: Experimental Investigation (EI) Portion ~100% complete. Numerical 
Simulation (NS) Portion ~100% complete.


Percent Completions By Category:

By Time- approximately 95% completed.

By Work- approximately 95% completed.

By Budget- approximately 94.9% completed.


Work In Progress: The principal investigator continues work on draft final report.



Project Within Budget: Yes
Total Project Expenditures (To Date):  $348,587.41


	
Principal investigator plans to submit draft final report before the end of the calendar year 2014.




	
Results This Period:

Work in progress.

	
Circumstance(s) affecting project or budget.  (Please describe any challenges encountered or anticipated that might
[bookmark: _GoBack]affect the completion of the project within the time, scope, and fiscal constraints as set forth in the agreement.
Include any recommended solutions to those problems).









	
Potential Implementation:  
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