	State Planning and Research Program
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	PROJECT TITLE:  Axle and Length Classification Factor Analysis and Effects on Annual Average Daily Traffic (AADT)
OBJECTIVES: Axle factors are used to estimate annual average daily traffic (AADT) volume. Classification and length sites are used to determine axle factors. The objective of this project is to understand the relationship of classification versus length data when generating axle factors.

	PERIOD COVERED:  July 1 to September 30, 2017

	PARTICIPATING AGENCIES: Georgia Department of Transportation, Idaho Department of Transportation, Illinois Department of Transportation, Iowa Department of Transportation, Kansas Department of Transportation, Minnesota Department of Transportation, New York State Department of Transportation, North Dakota Department of Transportation, Ohio Department of Transportation, Pennsylvania Department of Transportation, Texas Department of Transportation, Utah Department of Transportation, Wisconsin Department of Transportation


	PROJECT MANAGER: Russell Lewis (formerly Susie Forde)/Lori Richter
LEAD AGENCY: Wisconsin Department of Transportation
PRINCIPAL INVESTIGATOR:  Erik Minge (formerly Scott Petersen)

	SP&R PROJECT NO:

MnDOT Contract No. 
Federal Project Number: TPF-5(340)


	PROJECT IS:

           Planning

    X      Research & Development 

                    

	ANNUAL BUDGET: $89,950
	PROJECT EXPENDITURES TO DATE: $88,945

	WORK COMPLETED: 
· Held Kickoff Meeting at NATMEC
· Completed Literature Review
· Held project meeting (workshop) to solicit input about literature review and survey
· Determined analysis methodology

· Performed analysis of Wisconsin data
· Held project meeting to discuss Tasks 2-4
· Surveyed project team
· Completed analysis of LTPP data and other data sets

· Held project meeting in Minnesota to discuss the final report and findings (5/16/17)

· Distributed draft Final Report for review

	SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER: 

· Incorporate comments into Final Report
· Complete scope and budget for next phase of project

	STATUS AND COMPLETION DATE: 

The current phase of the project is expected to be completed in fall 2017.


