
TPF Program Standard Quarterly Reporting Format – 7/2011 
 

TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  __________________________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
 
 
Name of Project Manager(s): Phone Number: E-Mail 

 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 
 
 

Original Project End Date: Current Project End Date: Number of Extensions: 
 
 

 
Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
   

 
 
Quarterly Project Statistics: 
               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 

   
 

 
  



TPF Program Standard Quarterly Reporting Format – 7/2011 
 

 
Project Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
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Anticipated work next quarter: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Significant Results: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



TPF Program Standard Quarterly Reporting Format – 7/2011 
 

 
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Potential Implementation:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


	Lead Agency FHWA or State DOT: Colorado Department of Transportation
	Transportation Pooled Fund Program Project  ie SPR2XXX SPR3XXX or TPF5XXX: TPF-5(380)Project 1 - Pooled Fund Management
	Quarter 1 January 1  March 31: Off
	Quarter 2 April 1  June 30: On
	Quarter 3 July 1  September 30: Off
	Quarter 4 October 1  December 31: Off
	Project Title: Autonomous Maintenance Technology (AMT)
	Name of Project Managers: David Reeves
	Phone Number: 303-757-9518
	EMail: david.reeves@state.co.us
	Lead Agency Project ID: TPF-5380-01
	Other Project ID ie contract: PO 411017954
	Project Start Date: 8/14/2018
	Original Project End Date: 12/31/2022
	Current Project End Date: 12/31/2022
	Number of Extensions: 0
	On schedule: Off
	On revised schedule: On
	Ahead of schedule: Off
	Behind schedule: Off
	Total Project BudgetRow1: $71,700
	Total Cost to Date for ProjectRow1: $ 15,245
	Percentage of Work Completed to DateRow1: 0 %
	Total Project Expenses and Percentage This QuarterRow1: $0
	Total Amount of Funds Expended This QuarterRow1: N/A
	Total Percentage of Time Used to DateRow1: N/A
	Project Description: The Colorado Department of Transportation (CDOT) has helped to develop a first‐of‐its kind work zone vehicle designed to advance safety for roadway maintenance crews. Customarily positioned behind road construction crews in order to protect workers from the traveling public, the Autonomous Impact Protection Vehicle (AIPV) increases work zone safety by removing the driver from a truck that is actually designed to be hit. The objective of the Autonomous Maintenance Technology (AMT) Pool Fund is to develop, demonstrate and refine the AIPV in preparation for its wide‐spread deployment nationwide in DOT maintenance operations.
	Progress this Quarter includes meetings work plan status contract status significant progress etc: Significant progress in 2Q19 includes:• Todd Peterson briefed the TAC regarding Use of Autonomous Maintenance Technology in Generating Operational Datasets and the DOT update on the Work Zone Data Framework and Data Exchange.  This should help the TAC understand data needed to be acquired from the AMT projects• Missouri briefed on the the status of their ongoing AMT testing• Monthly meetings schedule has been changed to the third working Thursday each month via Zoom• Specification Working group met to discuss how to specify equipment for procurement• Report on the status of each state in adopting AIPV completed and disseminated • Attending Technical Advisory Committee (TAC) members met for a face to face meeting at the No Boundaries conference• Meeting planning began for the AMT Person to Person Exchange meeting scheduled for October 2019 in Fort Collins, CO at CSU’s Chrisman field• PO contracts for one of the selected projects has been issued.  The second PO should follow quickly
	Anticipated work next quarter: Anticipated work for Q3 2019 includes:• Continued monthly meetings • Quarterly report and project status • Final Project Contracts (POs)  finalized and project kickoffs • Final planning for the Annual AMT Technology Exchange meeting
	Significant Results: The administrative contract remains the only contract at this time.  Results are indicated in the quarterly significant progress category for this time-period.      
	Circumstance affecting project or budget  Please describe any challenges encountered or anticipated that might affect the completion of the project within the time scope and fiscal constraints set forth in the agreement along with recommended solutions to those problems: No challenges have yet been identified.
	Potential Implementation: 


