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TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Date: _June 30, 2019_ 
 
Lead Agency (FHWA or State DOT):  ______Indiana DOT_________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 

Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
TPF 5-387 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

XQuarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
Development of an Integrated Unmanned Aerial Systems (UAS) Validation Center 
Name of Project Manager(s): 
Tommy E. Nantung 

Phone Number: 
(765) 463-1521 ext. 248 

E-Mail 
tnantung@indot.in.gov 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 
9/1/2013 
 

Original Project End Date: 
9/1/2018 

Current Project End Date: 
8/31/2021 

Number of Extensions: 
None 
 

 
Project schedule status: 

X On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 

                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  
           Completed to Date** 

$575,000 $38,586 25% 
 
Quarterly Project Statistics: 

               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date** 

$17,725  3.0% 36% 
*Additional partners have joined S-BRITE and others have renewed participation, hence total project budget has 
increased. 
**Since end date has been extended, project percentages have been updated (estimates) 
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Project Description: 
This study proposes to develop the basic standards, protocols, and testing requirements that a given UAS must meet and 
demonstrate for a particular application.   

 
 

 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 

• Progress has been made in the initial development of evaluation criteria for UAS based on the kick-off meeting 
held in January of 2019.  One of the concepts includes the development of a self-contained obstacle course that 
could be standardized for use.  Such a standardized test has the advantage of ensuring that UAS meet the same 
base requirements, regardless of the state in which the inspection takes place.     

• The research team is in the process of constructing concrete deck specimens with defects to evaluate the 
feasibility of creating such specimens for use in evaluating the capability of various UAS to detect and quatify 
such damage.   

• The preliminary testing protocols for testing the capability of UAS began. 
• Efforts are underway to develop the pilot and sensing evaluation criteria. 

 
 
Anticipated work next quarter: 

• Continue with the development of testing protocols 
• Schedule Project Panel meeting for some time in the 3rd Quarter. 

 

 
Significant Results: 
 

1. None to date 
 

 
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
Agreement, along with recommended solutions to those problems). 
 
While the project is back on schedule, the structural engineering student who recently joint the project has decided to 
pursue an MBA and will no longer be part of the project.  This is the second student to leave the project which obviously 
has a negative impact on the project.  Dr. Connor is seeking a new student at this time. 
 

 
Potential Implementation:   
 
None to date 

 


