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TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Date: ______03/03/2020____________________________________________________________ 
 

Lead Agency (FHWA or State DOT):  ________Washington State DOT________________________ 
 

INSTRUCTIONS: 

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 

Transportation Pooled Fund Program Project #  
 
TPF-5(332) 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
 
LTPP Forensic Evaluations 
Name of Project Manager(s): 
 
Jeff Uhlmeyer, P.E. 
Mustafa Mohamedali   P.E.  M.ASCE  PMP 

Phone Number: 
 
360-709-5485 
360-704-6307 

E-Mail 
 
UhlmeyJ@wsdot.wa.gov 
MohameM@wsdot.wa.gov  

Lead Agency Project ID: 
 
Y-12005 

Other Project ID (i.e., contract #):
 
Y-12005 

Project Start Date: 
 
December 11, 2017  

Original Project End Date: 
 
November 30, 2019 

Current Project End Date: 
 
December 31, 2020 

Number of Extensions: 
 
1 

 
Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 

 

Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
Current contract = $502,959.08 (Y-12005) $250,984.68 50.0%  

 
 

 
Quarterly Project Statistics: 

               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 

 
$250,984.68 (14.3% spent this quarter) 

 
$71,788.16 

 
59.8% 

 
 



TPF Program Standard Quarterly Reporting Format – 7/2011 
 

Project Description: 
The objective of this project is to perform forensic evaluations on Long-Term Pavement Performance (LTPP) test 
sections as they go out of service, in general accordance with the guidelines provided in the Transportation Research 
Board’s National Cooperative Highway Research Program (NCHRP) Report 747: “Guide for Conducting Forensic 
Investigations of Highway Pavements.”  
 

The forensic evaluations are to be performed on LTPP test sections, capturing data on exactly why the section 
performed as it did, and what ultimately led to its removal from the program. Consistent with the NCHRP Report 747 
Guidelines, LTPP test sections considered for forensic evaluation will first undergo a desktop study to determine 
additional data needs, if any, to explain its performance. Follow-up investigations may entail trenching and coring, 
measuring lift deflection, and potential lab testing of field samples for materials characteristics. 
 

The project is task order based and its scope consists of the four tasks detailed below. The task orders associated with 
each task have been executed and a summary of the progress to date for each task is also detailed below: 
 

1. Project Management (Task Orders AA and AE) 
 

All project management activities under this task are up to date and on schedule. Work on this task through 
November 30, 2019 was performed under Task Order AA. Work since December 1, 2019 through December 
31, 2020 is being performed under Task Order AE. 
 

2. Test Section Selection (Task Orders AB and AF) 
 

Well over 100 LTPP test sections have been identified for potential forensic evaluation. Nominations have 
been submitted and approved for 44 test sections in Arizona, California, Colorado, Florida, Georgia, Iowa, 
Kansas, Mississippi, Montana, New Mexico, Ohio, Oklahoma, Texas and Washington. Most of these 
nominations were submitted prior to November 30, 2019, which was the end date for Task Order AB. 
However, three new nominations were submitted under Task Order AF, which extended the period of 
performance for the task through December 30, 2020. It is anticipated that an additional nominations will be 
submitted through the end of August 2020, which should allow for adequate time to complete any required 
follow-up investigations.  
 

Desktop studies and the associated technical memoranda documenting the studies have been completed or 
will be completed by the first week of April 2020 for 41 of the 44 approved test sections. The studies and 
preparation of the associated memoranda have also been started for the remaining 3 test sections – 
Montana, Georgia and Texas. Work on the desktop studies was performed under Task Order AB until 
November 30, 2019, which was the end date for Task Order AB, and subsequently work has been 
performed under Task Order AF, which extends the period of performance through December 30, 2020.  

 

3. Forensic Evaluations (Task Orders AC and AG) 
 

Follow-up forensic evaluations and the associated documentation were completed for Washington State 
LTPP test section 53_1005 during a previous period. Field activities were completed at the Colorado SPS-2 
project during a previous period. The resulting data have now been processed and entered into the LTPP 
database. In addition, those data have been analyzed and the desktop study technical memorandum has 
been update and it is presently undergoing internal review. It is anticipated that the updated memorandum 
will be submitted to WSDOT during the first half of April 2020. Field activities were also completed at the 
Texas test section 48_1111 during a previous period. Processing and entry of those data into the LTPP 
database were recently completed, so efforts are now underway to analyze the data and to update the 
desktop study technical memorandum. Follow-up field activities were completed for California test section 
06_7452, but those data have not yet been processed and entered into the LTPP database. In addition, 
communication and coordination activities are on-going for follow-up investigations at Mississippi test 
section 28_5025 and Ohio test section 39_5003. Follow-up investigations also continued to be pursued for 
the Arizona SPS_2 project, but the agency remains unresponsive.  
 

Activities on this task were performed under Task Order AC through the middle of March 2020, which is 
when the available funds were expended.  Subsequently, the task activities have continued and will continue 
through December 31, 2020 under Task Order AG. 
  

4. Final Project Report (Task Order AD) 
 

Activities associated with the preparation of the final report are not anticipated to commence until October 
2020. The period of performance for this task order was extended from November 30, 2019 to December 
31, 2020. 



TPF Program Standard Quarterly Reporting Format – 7/2011 
 

 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
 

Project Management (Task Orders AA and AE) 
 Continued working on those management activities necessary for the successful completion of the project 

including cost control, subcontractor control, preparation of progress reports and invoices, and participation in 
meeting/conference calls with WSDOT. 

 As part of the above bullet item and working with WSDOT staff, completed and submitted the eighth quarterly 
progress report for the project covering the period of January 1 to March 31, 2020. Also, prepared and submitted 
invoices for the months of January, February and March 2020. 

 Prepared for and participated in routine internal project status meeting to review the work done and planned as 
well as to address issues that may be affecting the project. 

 As needed, communicated with WSDOT staff via telephone or message to address issues related to the project 
and the associated task orders. 

 Worked with WSDOT staff to produce LTPP forensic evaluations presentation that was delivered at the annual 
TRB meeting in Washington, D.C. on January 13, 2020. 

 Worked with WSDOT staff to produce LTPP forensic evaluations presentation to be delivered at the April 2, 
2020 FHWA LTPP webinar. 

 Completed execution of updated NCE subcontractor agreements and task orders extending period of 
performance through December 30, 2020. 

 Provided impact response to WSDOT concerning Covid-19 constraints and research project schedule. While on-
going issues may impact some field activities, overall impact on project is anticipated to be small in nature. 

 Continued communication and coordination activities with the FHWA LTPP team and the LTPP Data Collection 
Contractor (DCC) team.  

 

Test Section Selection (Task Orders AB and AF) 
 Completed and submitted to WSDOT nominations for forensic investigations at the following three LTPP test 

sections:  
o Montana GPS test section 30_8129 – objectives are to: (1) inspect available seasonal monitoring 

program (SMP) data to help understand the development of fatigue and transverse cracking in 
relationship to climatic and other variables. 

o Georgia GPS test section 13_7028 – primary objective is to determine if JPCP layer information, 
including steel reinforcement, that could be critical to understanding the performance of the test section 
is missing. In addition, the test section offers the opportunity to confirm the observed longitudinal and 
transverse cracking is reflection cracking as well as the effect of that cracking (and possibly information 
on steel reinforcement) on pavement smoothness. Moreover, the presence of WP longitudinal cracking 
(albeit only a small amount) on the test section requires an explanation. 

o Texas GPS test section 48_1096 – objectives are to: (1) examine the rapid rise in wheel path/fatigue 
related cracking after the 2001 overlay, (2) provide a history of crack sealing performed on the test 
section in order to update the contents of the LTPP database, (3) look at how the cracking and use of 
the lime treated layer may have contributed to mitigating the effects of moisture changes on the volume 
change and hence performance of the test section, and (4) perform a comparison between pavement 
design models predictions and observed pavement performance.   

 Worked on the technical memoranda for the following forensic investigation desktop studies: 
o Completed Iowa GPS test section 19-1044 desktop study; technical memorandum was submitted to 

WSDOT on February 27, 2020. 
o Completed New Mexico SPS-8 desktop study; technical memorandum was submitted to WSDOT on 

February 29, 2020. 
o Completed Florida SPS-2 project (15 test sections) desktop study; technical memorandum was 

completed and it was submitted to WSDOT on April 3, 2020. 
o Completed Oklahoma SPS-10 project (6 test sections) desktop study; draft of technical memorandum 

was completed and it is undergoing final internal review with expectation of submitting it to WSDOT by 
April 9, 2020. 

 

Forensic Evaluations (Task Orders AC and AG) 
 Worked with DOT staff and LTPP contractor staff to carry out follow-up forensic evaluations for the following test 

sections:  
o Completed field activities – coring, FWD deflection testing, manual distress survey, and longitudinal and 

transverse profile surveys – associated with the follow-up forensic evaluations at California GPS test 
section 06_7452. 
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o LTPP program completed processing and entry of data resulting from the Colorado SPS-2 project (4 test 
sections, but FWD testing was only completed for two of the four sections) as well as the update to the 
desktop study technical memorandum, which is presently under-going internal review. It is anticipated 
that this memorandum will be submitted during the first half of April 2020. 

o LTPP program completed processing and entry of data resulting from the Texas GPS test section 
48_1111 and began to update the desktop study technical memorandum. It is anticipated that this 
memorandum will be completed and submitted to WSDOT by late April or early May 2020. 

o Continued to pursue follow-up forensic evaluations for the Arizona SPS-2 project, but this has not been 
fruitful to date as the staff have been too busy to respond. 

 

Project Report (Task Order AD) 
 No work was performed under this task. 

 
Anticipated work next quarter: 
The following work activities will be conducted throughout the period of April 1 through June 30, 2020. 
 

Project Management (Task Orders AA and AE) 
Continue working on those management activities necessary for successful completion of project including cost control, 
subcontractor control preparation of progress report, preparation of invoices, and participation in meetings/conference 
calls with WSDOT and other TPF personnel.  
 

Test Section Selection (Task Orders AB and AF) 
 Continue to identify candidate LTPP test section for forensic evaluation and, as appropriate, submit to WSDOT 

for review and approval consideration. 
 Complete and submit desktop study technical memorandum for the Oklahoma SPS-10 project (6 test sections) 

and continue to work on desktop studies for Montana GPS test section 30_8129, Georgia GPS test section 
13_7028, and Texas GPS test section 48_1096, including preparation of draft technical memoranda detailing 
each desktop study and the associated findings.  

 

Forensic Evaluations (Task Orders AC and AG) 
 Complete update to Colorado SPS-2 project (4 test sections) desktop study technical memorandum to reflect 

outcomes from the follow-up forensic evaluations and submit to WSDOT during first half of April 2020. 
 Complete analysis of data resulting from the follow-up field investigations at the Texas GPS test section 

48_1111 as well as update to desktop study technical memorandum based on data analysis findings. 
 If processing and entry into the LTPP database is completed during the upcoming period for the follow-up field 

evaluation data for the California GPS test section 06_7452, begin data analysis and updated of the desktop 
study technical memorandum. 

 Continue to coordinate follow-up forensic evaluations for the Mississippi GPS test section 28_5025 and Ohio 
GPS test section 39-5003 and proceed with review of information received for those two test sections to date. 

 Continue to pursue follow-up forensic evaluations for the Arizona SPS-2 project, but this will depend on the 
agency. 

 

Project Report (Task Order AD) 
 No work is scheduled under this task until October 2020. 

 
 

Significant Results: 
 
Technical memoranda for desktop studies addressing 41 LTPP test sections have been or will soon be completed and 
similar memoranda for another 3 test sections are presently being prepared. These memoranda provide valuable 
information explaining the performance of the 44 test section pavements and, as appropriate, recommended follow-up 
investigations to better explain their performance. In addition, the technical memoranda that have been generated to 
date or are under preparation could potentially support the respective agencies with their M&R decision-making 
processes related to the test section(s) in question. 
 
Follow-up forensic evaluation activities have been or are being carried out for the above referenced test sections, and as 
appropriate, the associated technical memoranda has been or is being updated to include the results from these 
evaluations. In turn, the resulting memorandum has been or will be submitted to the FHWA LTPP for inclusion into the 
LTPP AIMS for use by data analysts and other users.  
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Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems). 
 
No significant problems, challenges or issues have been encountered to date and none are anticipated. However, should 
Covid-19 impact the follow-up field investigations past the end of August 2020, it is the intention of the project team to 
shift effort towards the nomination of test sections and to the desktop studies. 
 

 
Potential Implementation:   
 
Please see “Significant Results” write-up at the top of this page. 

 


