Project Title	Agmt./Task No.	Item No.	Agency Bgt. No.
SPR-3(074) Pavement Research and Technology	SPR-3(074)		
Research Agency	Start Date	Estimated Completion	Revised Completion
WSDOT	4/8/99	06/30/02	12/31/10
Principal Investigator(s)	Technical Contact		
Various	Tom Baker (360) 709-5401		
WSDOT Program Manager	FHWA or Other Technical Contact		
Kim Willoughby (360) 705-7978			
Funding Source	Schedule Status		
	On schedule Ahead of schedule		
WA, CA, MN, TX	On revised schedule Behind schedule		
Research Area			
Pavements, Materials, Construction			
Favements, materials, construction			
Original Estimated Cost Revised Cost	% Funds Exp	ended % V	Vork Completed
\$120,000 \$625,000	65%		70%
Objective	т.	I	

Foster an exchange of pavement technology between the states involved and sponsor cooperative research of mutual interest.

## **Project Progress:**

The last SPTC meeting was held on June 23-24, 2009 in Olympia, WA. Discussions were held on the following topics: warm mix asphalt, hot mix asphalt mix design, Portland cement concrete, sustainability, mechanistic-empirical pavement design guide, pavement smoothness, asphalt tack coat, and pavement preservation. Updates on the ongoing research (CalME and Greenroads) were provided. CalME is scheduled to end June 30, 2010 and Greenroads on June 1, 2010.

## New Period Proposed Activity:

Place meeting notes on the webpage Continue research activities Plan next meeting for February timeframe at Astec Industries