

QUARTERLY REPORT FORM

For the quarter of April 1, 2009 – June 30, 2009

Contract/Project Manager: **59A0420 / Charles Sikorsky**
UCSD index SSR8827-18827A

EA: 65-680912

Title of Project

Evaluation of Prestress Losses in Long-Span Post-Tensioned Bridges

Describe last quarter's task/deliverables.

PI has left the University of California, San Diego (UCSD) and taken a position with University of Alabama, Huntsville (UAH). Delays continue to plague the process to setup a subaward between UAH and UCSD to complete the work.

Lab staff at UCSD continues to collect data from the sites.

Draft report, "Prediction of Long-Term Prestress Loss in Concrete Box Girder Bridges" submitted for Caltrans review

Describe next quarter's task/deliverables and their due date.

Complete subaward between UAH and UCSD to allow work to proceed

Are you on time with your schedule? YES Are you within budget? YES Are you on scope? YES
If no, please explain below. NO If no, please explain below. NO If no, please explain below. NO

Delays executing agreement with UAH could jeopardize project completion. Amendment not possible since current funds will expire June 2010

Percentage of work completed. 76 %

What is your expenditure projection for FY 09/10?

First Quarter	Second Quarter	Third Quarter	Fourth Quarter
\$30,000.00 (projection)	\$30,000.00 (projection)	\$30,000.00 (projection)	\$15,000 (projection)