State Planning and Research Program Quarterly Report

PROJECT TITLE: Development of Design Guide for Thin and Ultrathin Concrete Overlays of Existing Asphalt Pavements

OBJECTIVES:

The primary purpose of this project is to create a unified national design guide for thin and ultrathin concrete overlays of existing asphalt pavements.

PERIOD COVERED: October 1 – December 31, 2008 (4th Quarter)

PARTICIPATING AGENCIES: Minnesota Department Of Transportation, Mississippi Department Of Transportation, Texas Department Of Transportation, New York State Department Of Transportation, Missouri Department Of Transportation, Pennsylvania Department Of Transportation.

PROJECT MANAGER:	SP&R PROJECT NO:	PROJECT IS:
Tom Burnham	TPF 5-165	
		Planning
LEAD AGENCY:		<u>X</u> Research & Development
Minnesota Dept. of Transportation		
PRINCIPAL INVESTIGATOR:		
Julie Vandenbossche, University of		
Pittsburgh		
ANNUAL BUDGET:	PROJECT EXPENDITURES TO DATE: A preliminary	
The total project budget is \$360,000. Of	Technical Advisory Panel meeting on February 6 th , 2008: Travel	
that \$30,000 is reserved for pooled fund	expenses of approximately \$4000. First official TAP meeting on	
administrative costs, which leaves \$330,000	December 2 nd , 2008: Travel and web meeting expenses of	
available for research.	approximately \$770.	

WORK COMPLETED:

After the contract was signed in September 2008, work on the project officially began. Julie Vandenbossche visited several Minnesota whitetopping test sections (including MnROAD). Tom Burnham worked with Julie to host the first official TAP meeting on December 2, 2008. A survey was disseminated to the participating states to gather data on the performance of existing whitetopping projects.

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

Task 1, collecting data and identifying the state of the art in whitetopping design and performance, will continue.

STATUS AND COMPLETION DATE:

A contract was signed in September 2008. Task 1 has begun. The completion date is scheduled to be November 30, 2011.