

**State Planning and Research Program**

<b>Project Title: Urban Transportation Performance Measure Study</b>		
<b>Project Manager and Phone Number:</b>  <b>Gabriel Contreras</b> <b>Transportation Planning and Programming Division</b> <b>(512) 486-5180</b>	<b>Project No:</b> SPR 3(049)	Project is:  <input checked="" type="checkbox"/> PLANNING <input type="checkbox"/> RESEARCH & DEVELOPMENT
<b>Budget for Voucher Period:</b> \$360,000	<b>Multi Year Project</b> Estimated Budget for Project: \$1,920,000 Total Cost to Date: \$1,560,000	
<b>Description of Work Performed and Progress:</b> Efforts continue to work with the archived freeway mobility database collected in the Mobility Monitoring Program to incorporate useful information into the Urban Transportation Performance Measure Study database and methodology. TTI is collecting arterial travel time data and is reviewing new data collection methods to determine if any of this new information can be used to update the UTPMS methodology. Work is underway to update the Transportation Planning Databook that was generated during FY05. As more data becomes available, another year(s) is added to the database to add more time series information. TTI is reviewing existing freight databases and freight performance measures to determine whether some freight mobility measures can be generated or updated to show the mobility levels for freight in each urban area, region, or state. The 2004 HPMS data is getting analyzed and added to the UTPMS database. A phone conversation is scheduled with the UTPMS committee members for early February to discuss progress on these tasks and to determine a location and date for the Annual Meeting for the UTPMS project.		
<b>STATUS AND COMPLETION DATE</b>  <p style="text-align: center;">Percentage of work completed to date for total project Project is: ___%</p> <p style="text-align: center;"><input checked="" type="checkbox"/> on schedule _____ behind schedule, explain:</p> <p style="text-align: center;">Expected Completion Date: <u>on going study</u></p>		

\_\_\_\_\_ **Project Manager**