Quarterly Progress Report – March 2008 For the period January 1, 2008 to March 31, 2008

Project Dates:January 1, 2008 – June 30, 2009Project Title:Technology Transfer Concrete Consortium

Principal Investigator: Tom Cackler, 515-294-3532, email: tcackler@iastate.edu

Progress Report:

Project is on schedule	Yes
Project is within budget	Yes
Significant changes in project description	No

Problems (current or anticipated): None

Products and tangible results this quarter (reports/articles written, oral reports/interviews given):

Interaction with Technical Monitor and/or Project Advisory Committee:

Frequent conference calls with planning committee.

Brief summary of this quarter's research and activities pertaining to the project:

• Planning for Spring meeting to be held in Baton Rouge, LA in April.

No.	Task Description	Completion Date Expected	% completed	
1	Plan TTCC Spring 08 meeting	April 2008	50%	
2	Plan TTCC Fall 08 meeting	October 2008		
3	Plan TTCC Spring 09 meeting	April 2009	April 2009	
4	Plan TTCC Fall 09 meeting	October 2009	October 2009	
5	Plan TTCC Spring 10 meeting	April 2010	April 2010	
6	Plan TTCC Fall 10 meeting	October 2010	October 2010	
7	Plan TTCC Spring 11 meeting	April 2011	April 2011	
8	Plan TTCC Fall 11 meeting	October 2011	October 2011	

QUARTERLY BUDGET REPORT FOR				
Project Title: Technology Transfer Concrete Consortium				
DATA FOR THE QUARTER ENDING March 31, 2008				
BUDGET CATEGORY	AMOUNT	EXPENDITURES	CUMULATIVE	
DESCRIPTION	BUDGETED	THIS PERIOD	EXPENDITURES	
SALARIES/WAGES	\$7,858.00	\$0.00	\$0.00	
BENEFITS	\$2,935.00	\$0.00	\$0.00	
TRAVEL	\$65,000.00	\$858.51	\$858.51	
SUPPLIES/MATERIALS		\$0.00	\$0.00	
SUBCONTRACTS(subj to IDC)	\$0.00	\$0.00	\$0.00	
SUBCONTRACTS(not subj to)	\$0.00	\$0.00	\$0.00	
OTHER DIRECT COSTS	\$36,112.00	\$0.00	\$0.00	
TOTAL DIRECT COSTS	\$111,905.00	\$858.51	\$858.51	
INDIRECT COSTS (University				
Overhead)	\$29,095.00	\$223.21	\$223.21	
CATEGORY TOTALS	\$141,000.00	\$1,081.72	\$1,081.72	
NOTES				

NOTES:

THE ISU SPONSORED PROGRAM ACCOUNTANT IS THE ONLY PERSON ABLE TO CERTIFY THE ACCURACY OF FINANCIAL DATA. THE INFORMATION PROVIDED ABOVE IS BASED ON DATA AVAILABLE TO DEPARTMENT PERSONNEL AND MAY DEVIATE SLIGHTLY FROM FINANCIAL REPORTS SUBMITTED BY ISU ACCOUNTANT.