

## Transportation Pooled Fund Program

<b>Project Title:</b> Application of Three Dimensional Laser Scanning for the Identification, Evaluation, and Management		
<b>Project Manager and Phone Number:</b> Christ G. Dimitroplos PE	<b>Project No:</b> TPF-5-(166)	<b>Project is:</b>  <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
<b>Reporting Period:</b> 2 October 2009 thru 1 January 2010	<b>Multi Year Project</b> Yes	
<b>Description of Work Performed and Progress:</b>		
<p>A significant change occurred to the project when Project Manager Frank Darmiento retired. Christ Dimitroplos also from the ADOT research center became the new project manager. ADOT called a teleconference meeting on 20 October 2009. A PowerPoint presentation was given by the researcher, Dr. John Kemeny, at the October teleconference. Also in attendance were both the project manager, project champion, ADOT Locations (survey) staff, as well as other member states who called in. PowerPoint Presentation notes and meeting minutes were distributed to all TAC members on the distribution list.</p> <p>Follow-up teleconference meetings were held on 17 November 2009, and 15 December 2009.</p> <p>In November scanning was conducted in Arizona along Interstate 40 near Flagstaff using a Leica Scanstation. The University of Arizona is expecting to obtain the point clouds for processing in early January. Scanning has now been completed in fore states: Arizona, Colorado, Pennsylvania, and Texas. To date most of the time spent has been in survey control as opposed to the scanning itself.</p> <p>John Kemeny started a Google Group to post site visit reports, phone meeting reports, site pictures, discussions, etc. All members of the pooled fund team will be able to post content. To join the group, please go the link below.</p> <p><a href="http://groups.google.com/group/dot-pooled-fund">http://groups.google.com/group/dot-pooled-fund</a></p>		
<b>STATUS AND COMPLETION DATE</b>		
Percentage of work completed to date for total project Project is: <u>15</u> %  <input checked="" type="checkbox"/> on schedule <input type="checkbox"/> behind schedule, explain:		
Expected Completion Date: <u>30 December 2010</u>		