Project Title		Agmt./Task No.	Item No.	Agency Bgt. No.
SPR-3(074) Pavement Research and		SPR-3(074)	00-900	RE0900
Technology				
Research Agency		Start Date	Estimated Completion	Revised Completion
WSDOT		4/8/99	06/30/02	12/31/05
Principal Investigator(s)		Technical Contact		
Keith Anderson (360) 709-5405		Linda Pierce (360) 709-5474		
WSDOT Program Manager		FHWA or Other Technical Contact		
Keith Anderson (360) 709-5405  Funding Source		Cathy Nicholas  Schedule Status		
Research Area				
Original Estimated Cost	Revised Cost	% Funds Expe	nded %	Work Completed
\$120,000	\$360,000	67%		67%
Objective				
Foster an exchange of pay	vement technology hety	veen the states in	ivolved and spons	or cooperative
research of mutual interes	0,	it since since in	rotreu unu spons	o. cooperative

## **Project Progress:**

The 12<sup>th</sup> meeting of the pooled fund project now know as the State Pavement Technology Consortium (SPTC) Planning was held on June 2-3 at the Florida DOT Research Park in Gainesville. The agenda for the meeting included a tour of the Florida Research Park facility including their accelerated pavement testing Heavy Vehicle Simulator. Presentation on research in the pavements area were made by FDOT staff and updates were made by the four states on there research activities. A number of small groups were formed to study specific issues such as tack coats, ground penetrating radar, corrosion of reinforcing steel, composite pavements, and ASSHTO Pavement Design Guide calibration. Florida was invited to join the consortium and accepted the invitation, make five states members of the SPTC. Minutes for the meeting were completed and posted on the SPTC web site.

## **New Period Proposed Activity:**

Meetings of the small study groups will be occurring during the quarter. The agenda and arrangements for the next meeting will be accomplished this quarter. It is tentatively scheduled for late November-early December in California.

Page 1 8/1/2004