Project Title		Agmt./Task No.	Item No.	Agency Bgt. No.
PNS Snowfighters, TPF-5(035)		RE2950	09-950	
Research Agency		Start Date	Estimated Completion	Revised Completion
WSDOT		11/30/01	11/30/03	11/30/04
Principal Investigator(s)		Technical Contact		
Greg Hansen, (360) 705-7862		Greg Hansen, (360) 705-7862		
WSDOT Program Manager Keith Anderson, (360) 709-5405		FHWA or Other Technical Contact Cathy Nicholas		
WA, MT, ID, OR		On schedule	Ahead of schedule Behind schedule	
Original Estimated Cost	Revised Cost	% Funds Expe	ended %	Work Completed
\$40,000		20%		60%
Objective				

Develop specifications for chemicals related to snow and ice control. Support winter maintenance professionals with information on current technologies, supplier contacts and networking opportunities.

Progress in the current Quarter:

The June conference and TRB conference were held the second week of June with great attendance at both events.

Summary of Activities Expected to be Performed Next Quarter:

The minutes and other activities surrounding the June PNS conference and TRB conference will be summarized and posted on the PNS web site.

Plans will be developed for the Spring of 2005 semi-annual meeting.