

Transportation Pooled Fund Program

Project Title: Accommodating Oversize/Overweight Vehicles at Roundabouts		
Project Manager and Phone Number: Rodney Montney, P.E., Admin, Contact Steve King, P.E., KS DOT, TAC Member 785-296-0255	Project No: TPF5(220) RE-0451-01	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: January 1, 2011 – March 31, 2011	Multi Year Project	
Description of Work Performed and Progress: Short follow up survey to those states not heard from in the original survey that was sent out. Results of that not promising. Made some contacts by phone. Drafted second survey to get more design details of practices re large trucks, trucking industry. Had conference call with advisory committee discussing survey and now awaiting final comments. Sought input from the trucking and OSOW industry. Should get second survey out in April. Gathering some ideas from personal and e-mail contacts about ideas about concept designs for accommodating OSOW at roundabouts. Project fell behind a little bit behind from spending too much time on first survey, but catching up rapidly.		
STATUS AND COMPLETION DATE Percentage of work completed to date for total project is: <u>50</u> % complete <u>X</u> on schedule _____ behind schedule, explain: Expected Completion Date: <u>December 31, 2011.</u>		

Project Manager: Steve King