TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):KansasDOT				
INSTRUCTIONS:				
Project Managers and/or research project inve	_		. •	
quarter during which the projects are active. I	•			
each task that is defined in the proposal; a pe the current status, including accomplishments			· · · · · · · · · · · · · · · · · · ·	
during this period.	and problems	onecamorea, ii any. Ei	ist an tacke, even in he werk was defice	
Transportation Pooled Fund Program Project # TPF-5(220)		Transportation Pooled Fund Program - Report Period: Quarter 1 (January 1 – March 31) 2012		
		X Quarter 2 (April 1 – June 30)		
		□Quarter 3 (July 1 – September 30)		
		□Quarter 4 (October 4 – December 31)		
Project Title:				
Accommodating oversize/ overweight vehicles at roundabouts				
Project Manager:	Phone: 78	35-296-0255	E-mail: StevenK@ksdot.org	
Rodney Montney, P.E., Admin, Contact				
Steve King, P.E., KS DOT, TAC Member				
Project Investigator:	Phone: 785-539-9422 E-mail:ge		E-mail:geno@ksu.edu	
Eugene R Russell, Sr				
Lead Agency Project ID:RE-0541-01 Other Project		ct ID (i.e., contract #):	Project Start Date:	
			January 2010	
Original Project End Date:Dec 2011	Current Project End Date:Dec 201		Number of Extensions:0	
Project schedule status:				
☐ On schedule ☐X On revised sche	edule	☐ Ahead of sche	dule	
Overall Project Statistics:				
Total Project Budget	Total Cos	t to Date for Project	Total Percentage of Work Completed	
\$209,500	\$209,500		99	
Quarterly Project Statistics:				
Total Project Expenses		ount of Funds	Percentage of Work Completed	
This Quarter \$1000	\$1000	d This Quarter	This Quarter 4%	
T				

oversize overweight vehicles have on roundabout location, design, and accommodation. The research will fill in information gaps with respect to to roundabout design and operations for oversize overweight vehicles. Currently there is little information available for accommodating oversize overweight vehicles in roundabout design and this project will provide information.
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):
Completed draft od final report and sent it out for review
Anticipated work next quarter:
Daving your atting according to with you in a common att
Revise report in accordance with review comments
Significant Results: Finished draft final report
Significant Results. Fillished draft fillal report
Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might affect completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommer solutions to those problems).
None at this time

The research project will compile current practice and research by various states and countries related to the effects that

Project Description: