

TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT): IOWA DOT

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # TPF-5 (224)	Transportation Pooled Fund Program - Report Period: xQuarter 1 (January 1 – March 31, 2016) Quarter 2 (April 1 – June 30, 2016) Quarter 3 (July 1 – September 30, 2016) Quarter 4 (October 1 – December 31, 2016)	
Project Title: Investigation of Deterioration of Joints in Concrete Pavements		
Project Manager: Brian Worrel	Phone: 515-239-1471	E-mail: Brian.worrel@dot.iowa.gov
Project Investigator: Peter Taylor	Phone: 515-294-9333	E-mail: ptaylor@iastate.edu
Lead Agency Project ID: RF 0323	Other Project ID (i.e., contract #): Addendum 361	Project Start Date: 11/01/09
Original Project End Date:	Current Project End Date: 3/31/2016	Number of Extensions:

Project schedule status:

On schedule On revised schedule Ahead of schedule Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Total Percentage of Work Completed
\$540,309	\$540,309	100%

Quarterly Project Statistics:

Total Project Expenses This Quarter	Total Amount of Funds Expended This Quarter	Percentage of Work Completed This Quarter
\$0		

Project Description:

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Project is complete

Final report is available on the website:

http://www.intrans.iastate.edu/research/documents/research-reports/joint_deterioration_investigation_w_cvr.pdf

http://www.intrans.iastate.edu/research/documents/research-reports/joint_deterioration_penetrating_sealers_field_study_w_cvr.pdf

Anticipated work next quarter:

Significant Results:

- No change

Circumstance affecting project or budget (Describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope, and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

