

Task	Completed (Yes/No)
Task 1: Selection of 2 Concrete Bridge(s) of Concern	Yes (Quarter 1)
Task 2: Literature review	Yes (Quarter 1)
Task 3: Initial inspection of test structures	Yes (Quarter 1 and 2)
Task 4: Analytical study	Yes (Quarter 1 and 2)
Task 5: Development of instrumentation system	Yes (Quarter 1)
Task 6: Controlled field load testing	Yes (Quarter 2)
Task 7: Data analysis	Yes (Quarter 2 and 3)
Task 8: Draft report and executive summary	No
Task 9: Final report and executive summary	No

Tasks completed 7/9

Project Completion 78 %