

**TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT**

Lead Agency (FHWA or State DOT): Alabama Department of Transportation

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # <i>(i.e., SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX))</i> <p align="center">TPF-5(267)</p>		Transportation Pooled Fund Program - Report Period: <input checked="" type="checkbox"/> Quarter 1 (January 1 – March 31) <input type="checkbox"/> Quarter 2 (April 1 – June 30) <input type="checkbox"/> Quarter 3 (July 1 – September 30) <input type="checkbox"/> Quarter 4 (October 1 – December 31)	
Project Title: <p align="center">Accelerated Performance Testing for the NCAT Pavement Test Track</p>			
Name of Project Manager(s): <p align="center">Dr. R. Buzz Powell, P.E.</p>		Phone Number: <p align="center">334-844-6857</p>	E-Mail <p align="center">buzz@auburn.edu</p>
Lead Agency Project ID: <p align="center">930-822P</p>		Other Project ID (i.e., contract #): 	Project Start Date: <p align="center">May 8, 2012</p>
Original Project End Date: <p align="center">September 30, 2015</p>		Current Project End Date: <p align="center">September 30, 2018</p>	Number of Extensions: <p align="center">1 (next 3-year cycle)</p>

Project schedule status:

On schedule
 On revised schedule
 Ahead of schedule
 Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Percentage of Work Completed to Date
\$27,979,706	\$22,954,681	90%

Quarterly Project Statistics:

Total Project Expenses and Percentage This Quarter	Total Amount of Funds Expended This Quarter	Total Percentage of Time Used to Date
82%	\$493,791	77%