

Contract No. DTFH61-02-D-00139

LTPP Data Analysis

Quarterly Progress Report

TASK ORDER #03

October - December 2006

Prepared for:

US Department of Transportation
Federal Highway Administration
400 Seventh Street, S.W.
Washington, D.C. 20590

Detailed Technical Summary of NCE Task Order #03 “Effect of Multiple Freeze Cycles and Deep Frost Penetration on Pavement Performance and Cost”

This Task Order was completed during the quarter. The final report was submitted to the FHWA in late May for publication editing. An edited copy of the report was returned to NCE in late August. NCE has reviewed the editing and talked to the FHWA about the edits. The final report with edits and comments was returned to the FHWA in October.