January 1, 2007 through March 31, 2007

Pacific Northwest Snowfighter Research Agency WSDOT Principal Investigator(s)	rs, TPF-5(035)	RE2950 Start Date 11/30/01	09-950 Estimated Completion	Revised Completion
WSDOT		2	•	Revised Completion
		11/30/01	11/20/02	
Principal Investigator(s)			11/30/03	12/31/10
Principal Investigator(s)		Technical Contact Tom Root, (360) 705-7857		
Kim Willoughby, (360) 705-7978		Cathy Nicholas (360) 753-9412		
Funding Source		Schedule Status		
WA, ID, OR, MT		☐ On schedule ☐ Ahead of schedule ☐ Behind schedule		
Original Estimated Cost	Revised Cost	% Funds Expe	ded % Work Completed	
\$40,000		95%		98%
Objective				
Develop specifications for chem	picals related to s	now and ice con	4m a 1 Carram and a	4 a a.i4 a a a

Progress in the current Quarter:

WSDOT has received funding for a project, "Determine the Longevity and Cost-Effectiveness of Corrosion Inhibitors added to Liquid and Solid Deicing Chemicals," which they have solicited through the PNS in hopes of attracting partners. Details can be found at the PNS website (http://www.wsdot.wa.gov/partners/pns/) or directly on the pooled fund website (http://www.pooledfund.org/projectdetails.asp?id=302&status=4).

At this point, we are advertising for two phases of work:

Phase 1: Determine the longevity and cost effectiveness of corrosion inhibitors added to liquid and solid deicing chemicals

Phase 2: Evaluate the performance of liquid and solid deicing chemicals

Pending funding, this project will start this summer/fall and continue through this winter.

Summary of Activities Expected to be Performed Next Quarter:

Continue to find partners for the project(s) above and also find a Principal Investigator.

The next meeting will be held in the summer of 2008.

Continue to evaluate and update Qualified Product List and additions of new products as they are submitted.

Page 1 4/25/2007