

Quarterly Report (July - September 2007):

A kick-off meeting was held on Wednesday July 25, at the conclusion of the ADC40 Summer Meeting in San Luis Obispo. Prior to the meeting FHWA sent out a revised compiled listing of all previously received enhancements for the FHWA TNM. This revised version indicated which items the FHWA has already completed or planning on completing. The TAC member were asked to review the document and come to the kick-off meeting with enhancements they would like to see incorporated into the FHWA TNM. The kick-off meeting was attended by each of the TAC members, Volpe investigators and FHWA. The TAC members identified 5 enhancements which were provided in priority order. Volpe with their code programmer discussed these enhancement following the kick-off meeting and identified the associated tasks for each enhancement, which are presented in the work plan.