

UDOT Progress Report
for the

State Planning and Research Program

PROJECT TITLE: Lateral Load Field Test on Pile Groups, Phase 3		
PROJECT MANAGER: Blaine D. Leonard, P.E.	FY2001 SPR Project No: SPR-3(087)	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2001 Cost to Date for FY2001	Multi Year Project Total Budget for Project: \$393,800 (Pooled Fund, Utah's share is \$256,800) Total Cost to Date for Project: \$343,782	
<p>SUMMARY OF ACTIVITIES COMPLETED: The field work is complete, including site characterization, load testing of single piles and groups of piles, and the load testing of structural bents. The analysis of the test data is complete, and a draft report has been prepared. The PI made a presentation of the results to the participants (engineers from Utah, California, Washington, and Arizona DOT's), and discussed the results. The draft report was also submitted to engineers at the TFRC / FHWA. The draft report has been reviewed by all parties, and the comments submitted to the PI for editing the report.</p> <p>SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER: The PI will complete the editing of the Final Report and will submit it as the final deliverable. We expect this within two weeks.</p>		
<p>STATUS AND COMPLETION DATE</p> <p style="text-align: center;">Percentage of work completed to date for total project: 95%</p> <p style="text-align: center;">Project is:</p> <p style="text-align: center;">_____ on schedule <input checked="" type="checkbox"/> behind schedule, explain:</p> <p style="text-align: center;">It took longer than expected to gather all the comments about the draft report. This is now completed, and the Final Report is expected within two weeks. Once this is received, we will process the final payment on the contract immediately.</p> <p style="text-align: center;">Expected Completion Date: <u>June 2003</u></p>		

Blaine D. Leonard, P.E., **Project Manager**