

OHIO DEPARTMENT OF TRANSPORTATION QUARTERLY RESEARCH REPORT



For Quarter Ending: December 31, 2006

Date Submitted: February 14, 2007

Project Title: Truck/Pavement/Economic Modeling and In-Situ Field Test Data Analysis Applications

Research Agency: Ohio University

Principal Investigator(s): Dr. Shad Sargand and William Edwards

State Job No.: 14770(0)

Agreement No.: 10212

Ohio University Account: 020-3300-08050-GM0011348.01

Project Start Date: February 9, 2001 **Contract Funds Approved:** \$ 682,774

Project Completion Date: August 9, 2007

Spent and Encumbered To Date: \$678,021.44

99.3% Funds Expended 95% Work Done 90% Time Expired

List the Technical Liaisons and other individuals who should receive copies of this report: Karen Pannell

SUMMARY OF PROGRESS FOR QUARTER

- Task C final report was revised in response to ODOT comments, and has been sent to the printer.
- The report on the work in New York is about 60% completed
- An extension was granted to allow time to complete the work on the New York report.

PROPOSED WORK FOR NEW QUARTER:

- Deliver printed Task C final report in early January.
- Finish draft report on New York tasks and submit.

IMPLEMENTATION (if any):

None

PROBLEMS & RECOMMENDED SOLUTIONS (if applicable):

None

EQUIPMENT PURCHASED (if any):

None

CONTACTS & MEETINGS (if any):

None