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INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 

 
Transportation Pooled Fund Program Project # 
TPF-5(233) 

Transportation Pooled Fund Program - Report Period: 

   Quarter 1 (January 1 – March 31) 

     Quarter 2 (April 1 – June 30) 

X Quarter 3 (July 1 – September 30), 2012 

   Quarter 4 (October 4 – December 31) 

Project Title: 
   Technology Transfer Intelligent Compaction Consortium (TTICC) 
Project Manager:                                                  Phone:                                E-mail: 
David White                                                      294-1463                              djwhite@iastate.edu 
 
Project Investigator:                                            Phone:                                 E-mail: 
David White                                                      294-1463                              djwhite@iastate.edu 
Pavana Vennapusa                                          294-2395                              pavanv@iastate.edu 
 
Lead Agency Project ID: 
RT 0347 

Other Project ID (i.e., contract #):
Addendum 385 

Project Start Date: 
8/6/10 
 

Original Project End Date:  
3/15/14 

Current Project End Date: 
06/30/2014 

Number of Extensions: 
Ongoing pooled fund; interim budgets

 
Project schedule status: 

x On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 

 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project     Total Percentage of Work 

                  Completed 
$249,000 $57,402.10 ongoing 

   
 
Quarterly Project Statistics: 
                 Total Project Expenses 
                          This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

Percentage of Work Completed 
              This Quarter 

$3,845.95   
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Project Description: 

Increasingly, state departments of transportation (DOTs) are challenged to design and build longer life 
pavements that result in a higher level of user satisfaction for the public. One of the strategies for 
achieving longer life pavements is to use innovative technologies and practices. In order to foster new 
technologies and practices, experts from state DOTs, Federal Highway Administration (FHWA), 
academia and industry must collaborate to identify and examine new and emerging technologies and 
systems. The purpose of this pooled fund project is to identify, support, facilitate and fund intelligent 
compaction research and technology transfer initiatives. 

 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):  

 A web meeting was held in August with TTICC members. A list of meeting attendees and meeting 
minutes are attached to this QPR.  

 A face-to-face meeting is being planned on a project site in Boone, Iowa for IC demonstration and 
developing content for IC 101 video.  

 Bids for IC video development were sent out and a vendor has been selected (Demonstratives, Inc.) 
 

 
Anticipated work next quarter: 

 on-site meeting early October for IC training  
 video development with Demonstratives 

 
Significant Results: 

 As part of the August web meeting, the possibility of a producing a high quality video showing 
the IC technology with high quality animations, play back audio, and TTICC member interviews, 
was discussed. A sample video depicting the level of animation was shown to the participants. 
TTICC representatives unanimously agreed to develop such a video. The TTICC research team 
developed the requirements of the video and worked with the ISU purchasing department to 
identify a vendor. A company Demonstratives, Inc., has been selected to develop the video.  

 The TTICC research team has been involved in building and testing research test sections in 
Boone, Iowa on a Iowa DOT research project. An IC demonstration project was proposed to the 
TTICC team to get hands-on experience. TTICC team agreed to attend the demonstration. The 
research team contacted Bomag, Caterpillar, Case, Dynapac, and Sakai for availability of IC 
rollers for demonstration.   

Circumstance affecting project or budget (Describe any challenges encountered or anticipated that might affect 
the completion of the project within the time, scope, and fiscal constraints set forth in the agreement, along with 
recommended solutions to those problems). 
 

None 
 
 
 
 
 



Technology Transfer Intelligent Compaction Consortium (TTICC) — TPF-5(233) 
Web Meeting/Conference Call 

August 10, 2012 
 
Attendees: 

 
 

Committee changes: 
 
Craig Langefeld will replace Peter Narsavage for Ohio DOT. 
Kevin McLain will be an additional representative for Missouri DOT. 
Jed Peters will replace Barry Paye for Wisconsin DOT. 
 
Meeting Minutes: 
 
David White reviewed the scope of work for the TTICC project and the reprioritization results from the 
second workshop report. 

David White discussed the possibility of a producing a high quality video showing IC technology; a 
sample video depicting the level of animation and interaction was shown. 

The discussion on the value of the video was positive. A video showing how it works helps better 
promote and explain the technology to management level DOT personnel and contractors.  IC is on the 
list of priorities elevated by the FHWA as a new technology to implement.  A video could help show the 
whole picture to everyone involved, from roller operator to contractor to decision maker.  It would also be 

Representing Name Organization Phone Email

Iowa State Univ David White ISU 515-294-1463 djwhite@iastate.edu

 Sharon Prochnow ISU 515-294-3781 prochnow@iastate.edu

Pavana Vennapusa ISU 515-294-2395 pavanv@iastate.edu

California James Lee Caltrans 916-274-6095 james_n_lee@dot.ca.gov
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Vanessa Goetz Iowa DOT 515-239-1280 melissa.serio@dot.iowa.gov

Mark Dunn Iowa DOT 515-239-1447 mark.dunn@dot.iowa.gov

Sandra Larson Iowa DOT 515-239-1205 sandra.larson@dot.iowa.gov

Jeffrey Schmitt Iowa DOT 515-239-1013 jeffrey.schmitt@dot.iowa.gov

Kentucky Brad Rister Univ Ky brister@engr.uky.edu

Kean Ashurst Univ Ky 859-257-7319 kashurst@engr.uky.edu

Mississippi Alex Middleton Ms DOT amiddleton@mdot.state.ms.us

Missouri William Stone MoDOT 573-526-4328 william.stone@modot.mo.gov

Kevin McLain MoDOT mike.fritz@modot.mo.gov

Ohio Craig Landefeld OhDOT 614-275-1331 Craig.Landefeld@dot.state.oh.us

Peter Narsavage OhDOT 614-644-8173 peter.navasavage@dot.state.oh.us 

Pennsylvania Daniel Clark PennDOT 717-787-3137 danielclar@pa.gov

Wisconsin Judith Ryan WiDOT 608-246-5456 judith.ryan@dot.wi.gov

 Jed Peters WiDOT 608-220-0690 jed.peters@dot.wi.gov
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valuable for TTICC representatives to use internally for their presentations as well as for the TTICC 
pooled fund study. 

David White discussed a stabilization project he is working on this summer in Boone, Iowa for the Iowa 
DOT.  The project would be an ideal location for the video and also conduct IC demonstrations with 
machines from different manufacturers. A vote from the representatives showed unanimous agreement to 
move forward with the video.  The production of the video will have to go to bid through ISU’s 
purchasing department.  David White estimated the 5 minute video would cost about $25-30K. 

Although a second face-face meeting for 2012 was not in the original plan, the research work in Boone 
County was a great opportunity to conduct hands-on field demonstration of IC for the TTICC reps.  The 
representatives agreed they would like to participate in the demonstration and a meeting. The 
demonstration is being planned for October 2 & 3rd. 

An agenda will be developed and Denise Wagner will send out the draft agenda and begin arranging for 
flights and meeting arrangements.  
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