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PI Concerns, Problems, Needs, or No-Cost Extension Requests 

Project Progress To-Date and other Pertinent Information 


	For Quarter Ending: 09/30/2009
	Other Project Numbers addendum IHRB etc: 286
	Principal Investigator Name: Paul Wiegand
	CoPrincipal Investigator Name: 
	Principal Investigator Organization NameAddress: InTrans, 2711 South Loop Drive, Suite 4700, Ames, IA 50010
	DOT Office: Materials
	DOT Contact Name: Todd Hanson
	Email Address_3: Todd.Hanson@dot.iowa.gov
	Project Start Date: 01/27/07
	Original Project End Date: 12/31/10
	Extended Project End Date: 
	Dollars Allocated: 617000
	Dollars Paid: 52288.38
	Percent Project Completed: 65
	Scheduled Start Date3: 01/27/2007
	Scheduled Start Date4: 01/27/2007
	Scheduled End Date4: 01/30/2010
	Date Completed4: 
	Scheduled Start Date5: 01/27/2007
	Scheduled End Date5: 01/20/2011
	Date Completed5: 
	Scheduled Start Date6: 
	Scheduled End Date6: 
	Date Completed6: 
	Scheduled Start Date7: 
	Scheduled End Date7: 
	Date Completed7: 
	Scheduled Start Date8: 
	Scheduled End Date8: 
	Date Completed8: 
	Scheduled Start Date9: 
	Scheduled End Date9: 
	Date Completed9: 
	Scheduled Start Date10: 
	Scheduled End Date10: 
	Date Completed10: 
	Scheduled Start Date11: 
	Scheduled End Date11: 
	Date Completed11: 
	Scheduled Start Date12: 
	Scheduled End Date12: 
	Date Completed12: 
	Scheduled Start Date13: 
	Scheduled End Date13: 
	Date Completed13: 
	Scheduled Start Date14: 
	Scheduled End Date14: 
	Date Completed14: 
	Scheduled Start Date15: 
	Scheduled End Date15: 
	Date Completed15: 
	Scheduled Start Date16: 
	Scheduled End Date16: 
	Date Completed16: 
	Scheduled Start Date17: 
	Scheduled End Date17: 
	Date Completed17: 
	Scheduled Start Date18: 
	Scheduled End Date18: 
	Date Completed18: 
	Scheduled Start Date19: 
	Scheduled End Date19: 
	Date Completed19: 
	Scheduled Start Date20: 
	Scheduled End Date20: 
	Date Completed20: 
	Technical Advisory Committee NamesRow1: Peter Dirrim
	Email AddressesRow1: peter_dirrim@dot.ca.gov
	Technical Advisory Committee NamesRow2: Todd Hanson
	Email AddressesRow2: todd.hanson@dot.iowa.gov
	Technical Advisory Committee NamesRow3: Bernard Izevbekhai
	Email AddressesRow3: bernard.izevbekhai@dot.state.mn.us
	Technical Advisory Committee NamesRow4: Bill McColl
	Email AddressesRow4: wmccoll@dot.state.ny.us
	Technical Advisory Committee NamesRow5: Lisa Lukefar
	Email AddressesRow5: elukefa@dot.state.tx.us
	Technical Advisory Committee NamesRow6: Kim Willoughby
	Email AddressesRow6: willouk@wsdot.ws.gov
	Technical Advisory Committee NamesRow7: Irene battaglia
	Email AddressesRow7: irene.battaglia@dot.state.wi.us
	Technical Advisory Committee NamesRow8: Mark Swanlund
	Email AddressesRow8: mark.swanlund@dot.gov
	Technical Advisory Committee NamesRow9: Gina Ahlstrom
	Email AddressesRow9: gina.ahlstrom@dot.gov
	Technical Advisory Committee NamesRow10: 
	Email AddressesRow10: 
	Technical Advisory Committee NamesRow11: 
	Email AddressesRow11: 
	Technical Advisory Committee NamesRow12: 
	Email AddressesRow12: 
	Last TAC Meeting Date: 05/22/2009
	PI Concerns Problems Needs or NoCost Extension Requests: None
	Project Progress ToDate and other Pertinent Information: Presentations:   •ACPA Mid-Year meeting in July    •Midwest Transportation Symposium in August.This quarter's research: • Emphasis continued on developing a refined database that allows for more relevant and accurate products to be developed.  There were also various meetings and discussions with experts and stakeholders regarding the best formats for implementable products.  Based on this, refinements to the technology transfer plan are being made.  Also this quarter, additional planning was made to conduct testing at Mn/ROAD next quarter, which will include an evaluation of the new pervious concrete surface.Main emphasis for next quarter: • Data collection to be conducted at Mn/ROAD (Type 2 site).• Drafts of Tech Briefs on test tire change and joint “slap” effects.• Further development of IntelliTex system in preparation for Type 1 project.• Continue pursuing host DOT and contractor for Type 1 project.• Continue working with Paul Donavan and others to identify variability sources and improve data presentation. 
	Project Number: 215
	Title: Implementation of Concrete Pavement Preservation and PCC Surface Characteristics: Tire Pavement Noise Program
	Task 1: Technical Evaluation and Coordination
	Task 2: Field Measurement and Data Collection of New and Existing Textures
	Task 3: Data Analysis and Report Writing
	Task 4: State Technical Working Group Administration
	Task 5: Plan, Develop, and Execute Technology Transfer Experimental Plan Development
	Task 6: 
	Task 7: 
	Task 8: 
	Task 9: 
	Task 10: 
	Task 11: 
	Task 12: 
	Task 13: 
	Task 14: 
	Task 15: 
	Task 16: 
	Task 17: 
	Task 18: 
	Task 19: 
	Task 20: 
	Scheduled Start Date2: 01/27/2007
	Scheduled Start Date1:  01/27/2007
	Scheduled End Date2: 09/30/2009
	Scheduled End Date3: 01/28/2011
	Date Completed2: 
	Date Completed3: 
	Date Completed1: 
	Scheduled End Date1: 01/28/2011
	PI Email Address: pwiegand@iastate.edu
	Co-PI Email Address_2: 


