
 

  

Quarterly Report for StreetLight Data Non-Traditional Methods to Obtain Annual Average 

Daily Traffic (AADT) Evaluation and Analysis  
  

Period – July 1, 2020 to September 30, 2020 
  

Tasks completed this period include:  
  

Task 1 – Project Management 

  

• Five check in meetings with FHWA were conducted on 7/9/20, 7/23/20, 8/13/20, 9/3/20, 

and 9/17/20. 

• Agendas and notes were prepared for the five check-in meetings. 

• Presentations, agenda, and notes were prepared for TAC Meeting 5, which was held on 

July 31. 

 

Task 2 - AADT Estimation from Passive Data Evaluation  

  

• StreetLight completed its 2019 ADT model and presented details about its development 

at TAC Meeting 5. 
• The team finalized the format in which the testing locations will be provided to 

StreetLight—as OpenStreetMap segments. 

• The team agreed that StreetLight will provide four months of ADT for the 27k locations, 

AADT for the 27k locations, and AADT for the withheld permanent counters. 

• StreetLight completed its data impoverishment exercise, determining which 

characteristics of passive data are most important. 
• The validation team provided StreetLight with the testing locations and testing is 

underway. 

 

Task 3 - Establish a Technical Checklist and Develop Appropriate Data Quality Criteria  
  

• Mark Hallenbeck with the University of Washington presented an update on the 

literature review and an outline of the technical checklist at TAC Meeting 5. 
• TAC members provided comments on the accuracy targets document. 
• Mark has been working on the technical checklist document with input from FHWA and 

will be sending to TAC members soon for an initial review. 
• The team discussed what volume groups and accuracy targets would be appropriate for 

the final report.  

 
Task 4 – Deliver TAC Meetings  

  

• TAC Meeting #5 was held on 7/31/20. 
 

 

 

 



Highlights/Issues: 

• TAC members were presented with initial results of StreetLight’s data impoverishment 

testing. 

• StreetLight and the validation teams worked through issues with OpenStreetMap 

segments to eliminate any potential errors with the testing sites. 

 

Work Anticipated Next Quarter: 

• StreetLight will provide the validation teams results from the testing sites for evaluation. 

• Draft reports will be made available to FHWA and the TAC for comments. 

 

List of 9 Updates: 

• StreetLight completed its trip impoverishment research and presented the most 

important characteristics of passive data at TAC Meeting 5.  

• StreetLight has received special event data from some states and has begun testing. 


