

TRANSPORTATION POOLED FUND PROGRAM

Quarterly Report (31 March 2008)

PROJECT TITLE: TPF-5(161) Transportation Security and Emergency Management Professional Capacity Building (PCB) Pooled Fund Study

OBJECTIVES: The objective of the Transportation Security and Emergency Management PCB Pooled Fund Study is to develop a suite of training materials for state DOTs to enhance their capacity in emergency transportation operations, infrastructure risk management, and evacuation planning. It is expected that training materials provided to participating states will include instructor manuals, student workbooks, and a train-the-trainer session (web-enabled audio conference) as applicable for the material to be presented.

PERIOD COVERED: January-March 2007

PARTICIPATING AGENCIES: CA, FL, GA, KS, MS, MT, NY, TX, WI, and DHS/TSA

PROJECT MANAGER:
Dan Ferezan (dan.ferezan@dot.gov)
202-366-0507

LEAD AGENCY: FHWA

PRINCIPAL INVESTIGATOR:

SP&R PROJECT NO:

PROJECT IS:

_____ Planning

_____ Research & Development

ANNUAL BUDGET:
\$480,000 over two years

PROJECT EXPENDITURES TO DATE:

WORK COMPLETED:

- The Technical Guidance Committee (TGC) agreed on the redesigned HSEEP product.
- Draft statements of work (SOW) were completed on 3 products.
- “Principles of Evacuation Planning Tutorial” project SOW was handed off to the office of operations for completing the solicitation process and project management.

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- Complete and finalize SOW for remaining products.
- Hand off projects to appropriate program offices for solicitation completion and project management.

STATUS AND COMPLETION DATE: TBD