

# Pooled Fund Project Status Report

January 1, 2009 through March 31, 2009

<i>Project Title</i> TPF-5(137) Western Pavement Preservation Partnership		<i>Agmt./Task No.</i> TPF-5(137)	<i>Item No.</i>	<i>Agency Bgt. No.</i>
<i>Research Agency</i> WSDOT		<i>Start Date</i> 7/1/06	<i>Estimated Completion</i> 12/31/09	<i>Revised Completion</i>
<i>Principal Investigator(s)</i>		<i>Technical Contact</i> Jeff Uhlmeier 360.709.5485		
<i>WSDOT Program Manager</i> Kim Willoughby 360.705.7978		<i>FHWA or Other Technical Contact</i> Jim Sorenson 202.366.1333		
<i>Funding Source</i> CA, HI, MT, NV, WA		<i>Schedule Status</i> <input type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input type="checkbox"/> On revised schedule <input checked="" type="checkbox"/> Behind schedule		
<i>Original Estimated Cost</i> \$90,000	<i>Revised Cost</i>	<i>% Funds Expended</i> 3%	<i>% Work Completed</i> 3%	
<i>Objective</i> The purpose of the WPPP is to provide a partnering forum for promoting effective pavement preservation strategies through the following objectives: (1) provide funds for a multi-day annual workshop for discussion and exchange of information and knowledge about each state's pavement preservation program, (2) provide a means to define, support and share technology of mutual interest, (3) provide funds for formal training presentations during the annual workshop, and (4) provide funds for special studies, investigations, research and training.				

## Project Progress:

A conference call was held on May 7<sup>th</sup> to discuss the direction of the WPPP. Notes and relevant information was sent to the members.

## New Period Proposed Activity:

Discuss direction of WPPP and potential research.