

Transportation Pooled Fund Program

Project Title: Transportation Learning Network (formerly Tel8 Telecommunications Network)		
Project Manager and Phone Number: Julie Rodriguez 701-231-7999	Project No: SPR-3(099)	Project is: <input type="checkbox"/> Planning <input checked="" type="checkbox"/> R & D
Reporting Period: 10/05-12/05	Multi-Year Project? Yes	
Description of Work Performed and Progress: <p>The Transportation Learning Network has continued to hold training and education programs over its videoconference network several times a week. The Mountain-Plains Consortium (university partners) offered three new programs tailored specifically for DOT personnel in addition to a graduate course. TLN cooperated with transit professionals to host a workshop on business plans for transit agencies. New programs have been identified for future presentation and partnership are being explored with new and existing providers. The TLN Board of Directors met on October 13, 2005. Increasing membership in TLN has been explored with several entities identified.</p>		
Status and Completion Date: <p style="text-align: center;">Percentage of work completed to date for total project Project is : <u> N/A </u> %</p> <p style="text-align: center;"><input checked="" type="checkbox"/> on schedule <input type="checkbox"/> behind schedule, explain:</p> <p style="text-align: center;">Expected completion date: <u> ongoing </u></p>		